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Ce document est par la présente révisé; sauf indication contraire,
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Buyer Id - Id de l'acheteur  
gmp006

Destination - des biens, services et construction:
Destination - of Goods, Services, and Construction:

(204) 983-4460 (    )
Telephone No. - N° de téléphone

Hamp, Jordanna

Address Enquiries to: - Adresser toutes questions à:

Plant-Usine:

F.O.B. - F.A.B.

on - le
at - à
Solicitation Closes - L'invitation prend fin
GMP-3-36007 (006)
File No. - N° de dossier

PW-$GMP-006-6232

GETS Reference No. - N° de référence de SEAG

EW702-140115
Client Reference No. - N° de référence du client

EW702-140115/F
Solicitation No. - N° de l'invitation

Giant Mine Procurement Outlook
Title - Sujet

Delivery Required - Livraison exigée Delivery Offered - Livraison proposée

Vendor/Firm Name and Address

Name and title of person authorized to sign on behalf of Vendor/Firm
(type or print)
Nom et titre de la personne autorisée à signer au nom du fournisseur/
de l'entrepreneur (taper ou écrire en caractères d'imprimerie)

DateSignature

2014-05-09
Date 

001
Amendment No. - N° modif.
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Giant Mine Procurement Outlook

See attached for Version 4 of the Giant Mine Procurement Outlook.

Version 5 is expected to be posted by June 2014.
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Roaster Complex Deconstruction (D/B)
Interim General Design Engineer
Interim Construction Management
Environmental Support Services
Mining Support Services
Emergency Interim U/G Stabilization - Construction Management
Interim U/G Stabilization (D/B) 
GM Civil Design Engineer
GM General Design Engineer
Project Management Services
Strategic Communication Support Services
MCM - Advisory
MCM - D/B Demo & Debris
MCM - D/B Contaminated Soil 
MCM - D/B Openings to Surface 
MCM -D/B Open Pit Closure 
MCM - B/D Borrow Source Development 
MCM -D/B Underground Closure 
MCM - D/B/B Surface Water 
MCM - D/B/B Baker Creek 
MCM - D/B/B Tailings Cover 
MCM - D/B/B Freeze 
D/B/O New Effluent Treatment Plant

No conflict of interest or unfair advantage identified as of February 
2014.

A Conflict of interest and/or unfair advantage does or will exist.

A Conflict of interest and/or unfair advantage could exist with related 
services to Giant Mine but not other AANDC Projects.

Summary Table 3: Assessment of AANDC Consultant SOAs Against Anticipated Project Requirements

Upcoming contracts 

Independent
Technical Peer 

Review Panel SOA - 
Issued to Robertson 

Geoconsultants

Mining Project 
Management SOA - 

Awarded to 
Outcome/Merit Joint 

Venture

Mining Engineering 
Support Services 
SOAs - Issued to 

BGC Engineering, 
Stantec, SRK 

Consulting, Senes 
Consultants Limited, 
Tetra Tech Inc. and 
Det'on-Cho/Stantec

Joint Venture.


