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1 DEFINITIONS  

Definitions have the same meaning as set out in the Interim Underground Stabilization 
Activities specifications. Definitions specific to this document are as follows: 
 
Environmental Management Plan (EMP): This document, which forms an appendix to 
the specification package. In general this document provides guidance for the Contractor 
to develop the Environmental Protection Plan (EPP). 
 
Environmental Protection Plan (EPP): The EPP is a submittal prepared by the 
Contractor and submitted as specified in Section 01 35 43 – Environmental Procedures. 
The framework for the EPP is included in this EMP. Specific requirement of the 
submitted EPP under the Contract are outlined in this EMP and in the specifications.  
 
2 PURPOSE 

This Environmental Management Plan (EMP) establishes performance-based and where 
appropriate, specific environmental requirements, for Interim Underground Stabilization 
Activities related to the maintenance, protection, monitoring, reporting and assessment 
of physical and biological values on the Giant Mine site (site). This EMP describes the 
environmental risks that will be appropriately managed by the Contractor and, in the 
event of an incident, environmental emergency response procedures and reporting 
protocols.  
 
The EMP describes environmental monitoring and reporting that the Contractor will 
complete during the period of the project. The EMP and EPP will be used to evaluate 
and report on the effectiveness of work practices, systems, procedures and 
environmental regulatory compliance measures. It is the responsibility of the project 
contractor (Contractor) and its subcontractors to comply with the practices and 
procedures set out in this EMP and the accepted EPP. 
 
In general, this EMP addresses the requirements for monitoring and reporting to ensure 
that discharges to receiving waters, ground and air meet the standards set out in the 
Water Licence, federal and territorial regulations, the project specifications and as set 
out herein.  

 
3 OBJECTIVES 

Subject to the requirements for work set out in the project specifications the Contractor’s 
activities on the site shall be undertaken to: 

 prevent pollution of surface and ground waters, soil and air; 

 avoid mobilisation of contaminants; 

 prevent disturbance to cultural heritage sites; 

 maintain and preserve existing areas of vegetation; 

 prevent disturbance to wildlife; 

 maintain compliance with regulatory requirements;  

 conform to environmental management subsections; and 

 include the principles of sustainability in the design and execution of works. 
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4 ENVIRONMENTAL DUE DILIGENCE ASSURANCE 

The Contractor is to abide by the following environmental due diligence measures: 

 Environmental responsibilities - the Contractor shall assign responsibilities to an 
Environmental Coordinator and necessary supporting personnel for completing 
the requirements of the accepted EPP and environmental protection components 
of the project specifications. 

 Competent workforce - the Contractor shall ensure that all applicable personnel 
are appropriately trained and have received all required orientation(s) regarding 
the environmental requirements of the work as specified in Section 01 11 00 – 
Summary of Work and Section 01 35 32 – Site Specific Health and Safety Plan. 

 Proper environmental communication - the Contractor shall maintain 
communication procedures and reporting protocols to effectively communicate to 
PWGSC the results of monitoring, emerging issues and emergencies and for 
communicating with the Mine Manager on the coordination of environmental 
management as specified in Section 01 11 00 – Summary of Work and Section 
01 35 32 – Site Specific Health and Safety Plan. 

 Environmentally sound work procedures - the Contractor shall implement 
instructions and controls for preventing and/or reducing potential environmental 
impacts. 

 Monitoring of environmental performance - the Contractor shall undertake 
frequent inspections, reviews and monitoring programs for evaluating the 
adherence to the EMP and the accepted EPP requirements, regulations and 
guidelines. In addition, inspection of the site will be carried out by PWGSC’s 
Representative inspectors, AANDC inspectors, authorities having jurisdiction 
(AHJ) and others as required. 

 Corrective and preventative measures - the Contractor shall respond to non-
conformances to the accepted EPP, regulations and guidelines as well as 
complete and verify related corrective and preventative measures. 

 The Contractor shall demonstrate that sufficient resources will be allocated to 
develop and maintain procedures and protocols necessary for environmental 
management. 

 PWGSC reserves the right to audit the Contractor to verify these requirements 
are met.  The Contractor will be responsible to participate in these audits as 
required. 

5 APPLICABILITY 

Scope of this EMP 

This EMP covers activities associated with environmental compliance, maintenance, 
protection, monitoring, reporting and assessment, as required by the project 
specifications, federal and territorial regulations and guidelines applicable to operations 
on the site.  

This EMP and the accepted EPP apply to all Contractor employees and sub-contractors 
whose work may create an impact on the environment. 

This EMP outlines the key actions to be taken by all Contractor personnel and sub-
contractors to manage the environmental hazards and risks associated with project 
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activities to effectively minimise the potential for environmental harm. All Contractor and 
sub-contractor personnel engaged in project activities will be required to comply fully 
with the requirements of this EMP and the accepted EPP to limit the potential for 
environmental harm and regulatory non-compliance. 

Project work will be directed by the Contractor with responsibilities for the following, 
which have the potential to have environmental effects: 

 Contractor’s work area control, including environmental controls; 

 design, construction, operation and modification of works for the formation, 
distribution and use of paste; 

 excavation and handling of tailings to produce paste; 

 underground backfilling using paste; 

 on-site traffic movement; and, 

 the handling and storage of hazardous materials and fuels. 
 

Project activities have the potential to affect a number of biophysical and social 
resources adjacent to and in the Contractor’s work area, including surface resources. 
The key resources that may be affected include, but are not limited to: 

 fish and invertebrates; 

 birds and mammals; 

 vegetation; 

 water quality; 

 air quality; 

 archaeological and cultural resources; and, 

 infrastructure and utilities. 

This EMP has been prepared to provide performance-based requirements and, where 
appropriate, specific environmental requirements, such that all reasonable measures are 
taken to avoid, or minimize, potential impacts to biophysical and social resources during 
the conduct of underground stabilization activities.  
 
6 RELATIONSHIP TO THE WATER LICENCE 

The project will operate under Water Licence MV2012L8-0010 granted by the Mackenzie 
Valley Land and Water Board.  This licence shall be taken as a performance standard 
document for the underground stabilization work project.  
 
7 ENVIRONMENTAL TRAINING 

It is the responsibility of the Contractor to ensure that its’ staff is appropriately trained 
and competent to implement the requirements of this EMP. The Contractor’s staff will 
require an environmental orientation to key environmental factors in compliance with the 
Worker Orientation Seminar requirements as specified in Section 01 11 00 – Summary 
of Work and Section 01 35 32 – Site Specific Health and Safety Plan. 
 
Training records will be retained and will be available to PWGSC as set out in Section 01 
35 32 - Site Specific Health and Safety Plan of the specifications.  
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8 ACTIVITY DESCRIPTION 

This EMP is focused on the delivery of a program of actions, inspection and reporting in 
support of environmental regulatory compliance and environmental protection related to 
the project.  The Description of the work is set out in Section 01 11 00 – Summary of 
Work in the specifications.  
 
The Contractor will develop the EPP to include all the sections listed below. The EPP will 
provide specifics, including means and methods, about how the Contractor will meet the 
requirements listed in this EMP. 
 
Primary Environmental Protection activities are set out in Table 1 below. 
 
Table 1: Primary Activities  

Activity  Description 

Surface Site Water and 
Sediment Management 

 Construction, repair and operation of controls for the 
management of supply and wastewater. 

 Establishing, maintaining and operating controls to 
minimise sediment transport and the release of 
sediment to receiving waters. 

Dust Control  In addition to controls and monitoring for worker health 
and safety set out in the project specifications, 
establishing, maintaining and operating controls to 
minimise the creation of dust that may be of public 
concern. 

 Review and understand the site wide air quality 
monitoring program (controlled and implemented by a 
third party)  

Materials Handling 

 

 Handling and storage of hazardous materials and fuel. 

 Managing solid waste. 

Site Control  Coordination with the Mine Manager to restrict access 
to potentially harmful environments. 

 Protection of areas of cultural heritage. 

 Protection of environmentally sensitive areas. 

Monitoring, Sampling, 
Inspection, and 
Reporting 

 Maintaining a monitoring and reporting program for the 
project in conformance with the requirements of the 
Water Licence.   

 Monitoring including but not limited to input and output 
water quantity from the paste formation and application 
process. 

 Respond to any concerns raised through the site wide 
air quality monitoring program as communicated by the 
Departmental Representative. 

 Provide environmental monitoring and compliance 
reports in accordance with this EMP, the project 
specifications and the Water Licence.  

 Environmental reporting to be delivered to the 
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Departmental Representative using the standardized 
tools as provided. 

 
 
9 ENVIRONMENTAL MANAGEMENT SUBSECTIONS  

The environmental management subsections set out in Sections 9.1 to 9.8 of this EMP 
specify the environmental requirements and safeguards for the various environmental 
components.  The Contractor must address all of the responsibilities and activities 
outlined in this EMP within their submitted EPP.   

9.1 Water Management 

 
While managing water at the site, the Contractor will abide by the Water Licence.  
 
As per Section 01 51 00 – Temporary Utilities of the specifications, water necessary for 
the formation of paste and other processes will be drawn from the polishing pond.  
Potable water will be obtained from the City of Yellowknife. 
 
Any wastewater will be collected and transported for treatment and disposal as per 
Section 01 35 15 – Special Project Procedures for Contaminated Sites of the project 
specifications. 
 
Use of water is further governed by the conditions of the Water Licence. 

9.1.1 Conditions Applying to Modifications  

Any deviation from the requirements of the specifications requires a formal change order 
as specified in the Contract documents.  

9.1.2 Water Licence Monitoring Program 

The Contractor is to track the use of water for this project as specified in Section 01 33 
00 – Submittal Procedures.  

9.1.3 Water Diversions and Ponded Water  

Water diversions will be constructed as necessary to prevent contaminated water from 
flowing into receiving environments as specified in Section 01 35 15 – Special Project 
Procedures for Contaminated Sites. 

9.1.4 Water Management and Treatment  

Water management and treatment objectives, criteria, operational controls, monitoring 
and corrective action requirements have been set out in Table 2 below, which are to be 
included in the EPP and adhered to by the Contractor.  All wastewater that is collected 
will be assumed to be contaminated and will be dealt with as specified in Section 01 35 
15 – Special Project Procedures for Contaminated Sites. 
 

Table 2: Water Management 
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Objectives   Manage all water resources required for project execution 
effectively and in accordance with the Water Licence 

 Maintain the integrity of water impoundment structures. 

 Maintain the integrity of water movement equipment, including 
pumps and lines. 

 Collect, transport, treat and dispose of process water off-site as 
required by the project specifications and AHJ. 

Statutory  
Requirements  

 Water Licence (MV2012L8-0010) 

Performance  
Criteria  

 Compliant with Water Licence conditions. 

 Compliant with project specification requirements. 

 No discharge into streams or waterways. 
 

Operational 
Controls to 
Include 

 Water supply for Work activities to be obtained from the Polishing 
Pond.  No water to be obtained from other on-site surface water 
bodies. 

 Capture and transport for treatment and/or disposal of 
wastewater as set out in the project specifications. 

o Any bleedwater will be captured.  

 Collection of pooled wastewater used for dust and particulate 
control. 

 Collection of wastewater generated during equipment 
decontamination and progress cleaning. 

 No discharge of wastewater into streams or waterways. 

 Collection of all wastewater for transport, treatment and disposal 
off-site, unless otherwise authorized by PWGSC’s 
Representative.  

 Compliance with monitoring as required by the Water Licence. 

 Weekly inspection of water diversion, control and pumping 
installations and after rain events. 
 

Monitoring & 
Sampling 

 Monitoring as per the project specifications. 
 

Reporting   Record volume of water collected from all activities on a daily 
basis. 

 Report quantities as specified in Section 01 33 00 – Submittal 
Procedures. 

 Water quality monitoring as required under the Water Licence in 
conformance with operating procedures and protocols as may be 
prescribed by PWGSC. 

Corrective 
Actions 

 In the event of a failure to comply with the requirements of this 
EMP and the accepted EPP, project specifications, regulations or 
guidelines resulting in the release of contaminants to the 
environment the Contractor will: 

o stop the discharge; 
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o undertake an investigation to determine the cause of 
the problem; 

o modify any work practices, systems or water treatment 
management procedures as necessary to improve 
water quality;  

o amend control plans and train personnel as 
appropriate; and,  

o report the results of the investigation to PWGSC’s 
Representative. 

 

 

9.2 Erosion and Sediment Management   

Water quality and sediment impacts associated with the project are to be managed to 
prevent releases of toxic or otherwise harmful material to receiving environments that 
result in either environmental violations or additional costs for management and 
treatment. The potential impacts of poor surface water and sediment management may 
include:  

 sediment runoff and siltation of nearby water bodies; and  

 localised ponding or run-off of site water resulting in non-compliant or otherwise 
harmful releases to the environment. 

 
To manage sediment objectives, criteria, operational controls, monitoring and corrective 
action requirements for the project have been set out in Table 3 below, which are to be 
adhered to by the Contractor. The Contractor will develop the EPP to include all the 
sections listed below. The EPP will provide specifics, including means and methods, 
about how the Contractor will meet the requirements listed in this EMP. 
 

Table 3: Erosion and Sediment Management 

 

Objectives   To prevent the deleterious discharge of sediment. 

 To minimise soil erosion and discharge of sediment and other 
pollutants to lands and/or waters.  

Statutory 
Requirements  
and Guidelines 

 Federal Fisheries Act 

 Canadian Environmental Protection Act 

 NWT Environmental Protection Act 

 Water Licence 

Performance 
Criteria  

 Adherence to relevant legislation. 

 Adherence to the requirements of the Water Licence. 

 Adherence to specifications. 

Operational 
Controls to 
Include 

 Maintenance and inspection of sediment controls weekly and 
after rain events. 

 Drainage, erosion, and sediment control, including, but not 
limited to: 
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o Details of grading Work to prevent surface drainage 
into or out of Work areas. 

o Details of erosion control works and materials to be 
used for specific Work activities, including the 
deployment of silt fencing during Work activities.  

o The treatment of site runoff to prevent siltation of 
watercourses.  

o Methods for collection of wastewater derived from 
decontamination activities. 

 Maintenance and monitoring of control works. 

 Use of suitable erosion control measures where earth moving 
activities require the stockpiling of soil piles.   

 Maintenance of temporary erosion and pollution control features 
installed under this contract. 

 Daily monitoring of all water draining from active work areas 
during work periods when water is flowing.  Measures will 
include standard operational practices to control erosion and 
sedimentation.  Typical practices include: 

o when carrying out earthwork or vegetation clearing 
activities in the vicinity of a drainage course or a 
body of water, silt fences will be used, as 
appropriate, to prevent the release of sediment into 
water.   

o areas subject to potential erosion will remain open 
for the minimum period necessary to implement the 
required work.   

o work will be avoided during wet and rainy periods in 
areas where sedimentation poses a problem. 

o stock-piled material and spoil piles will be properly 
contained and stabilized to prevent sediment from 
entering any water body.  

 Maintenance of erosion, sediment and drainage controls during 
all stages of work, including regular inspection and repair of any 
damage that occurs. 

 Any constructed facilities that are eroded are immediately 
brought to PWGSC’s Representative's attention.  
 

Work Adjacent to Water bodies and courses 

 Do not operate construction equipment in waterways.  

 Do not dump excavated fill, waste material or debris in water 
bodies. 

 Do not refuel equipment within thirty (30) meters of water 
bodies or on ice. 

 Do not use shoreline grounds (at least thirty (30) meters 
from edge of water bodies) as staging area, 
equipment/vehicle maintenance or overnight parking, or for 
stockpiling of rock/earth and other deleterious material 
storage 
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Monitoring   The effectiveness of sediment and erosion control systems will 
be monitored by daily inspections. 

 The project work areas will be regularly assessed for the 
presence of ponding water. Areas of ponding water that pose a 
risk of release into a receiving water body will be pumped and 
treated as wastewater. 

 Monitoring (and inspection) requirements will be established 
and conducted in accordance with developed site plans.  

 Additional monitoring will be carried out through the Contractor 
and detailed in the EPP to ensure that objectives and 
performance standards are being met. 

Reporting   Reporting on wastewater infrastructure, sediment controls and 
management of surface water will be included in Weekly 
reporting.  

 Inspections of infrastructure such as ponds and pumping 
systems that indicate potential for full or partial failure shall be 
immediately reported to PWGSC. 

Corrective 
Actions  

 In the event of a failure to comply with the requirements of this 
EMP and the accepted EPP, project specifications, regulations 
or guidelines resulting in ineffectively minimising sediment 
movement or allowing the release of contaminated water to 
receiving environments the Contractor will: 

o undertake an investigation to determine the cause of 
the problem; 

o modify any work practices, systems or sediment and 
water management procedures as necessary to 
improve sediment and water management; and 

o report the results of the investigation to PWGSC’s 
Representative. 

 Response to inspections indicating concerns with water control, 
treatment and movement infrastructure shall be made in 
consultation with PWGSC’s Representative. 

9.3 Dust Management  

Management of dust will address the timing and methods of dust abatement consistent 
with the project specifications. Dust emissions will be controlled following the NWT 
Guideline for Dust Suppression.  Oil is not to be used for dust suppression. 

Underground stabilisation works have the potential to generate dust from:  

 Excavation and transport of tailings for the production of paste. 

 Production of paste. 

 Backfilling voids that may result in dust releases through existing drill holes or 
other pathways to surface. 

 Equipment and vehicle transport. 
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The Contractor will develop dust control and protection methods that will include, but are 
not limited to, the following requirements:  

 Activity sequencing management to limit dust generation. 

 Dust Control measures to be undertaken by Contractor, including initial means 
on dust control and supplemental control measures which can be implemented if 
required.  

 PPE and personnel work plans to limit dust exposure as per the specification. 

 In addition to the OHS monitoring conducted by the contractor, dust 
management measures and efforts will be measured and assessed as part of 
the on-going ambient air monitoring conducted by the Departmental 
Representative.  

 If the ambient air monitoring targets are exceeded, the Departmental 
Representative will enforce the required actions as listed in the specification 
Section 01.35.32 Part 3 - Execution until the Contractor can demonstrate 
effective dust control.  

 The Contractor is to designate a person as the key contact for the Departmental 
Representative for air quality issues and dust mitigation planning and 
implementation. 

 Contingency plans if dust measures are above ambient air quality monitoring 
action levels. 

 
The details of the Contractor methods for dust suppression required under this EMP are 
to be included in the EPP submitted by the Contractor.  

 
In addition to the worker protection-focused procedures, controls and monitoring set out 
in the project specifications, dust management objectives, criteria, operational controls, 
monitoring and corrective action requirements related public concern have been set out 
in Table 4 below which must be adhered to by the Contractor. 

Table 4: Dust Management   

 

Objectives   To conduct work in a manner that minimises dust generation, 
including windblown, from underground and traffic-generated 
dust. 

 To undertake all activities with the objective of preventing the 
visible emissions of dust from the site. 

 To identify and implement all practicable dust mitigation 
measures, including suspending works, as appropriate, such 
that emissions of visible dust cease. 

 To prevent the degradation of ambient air quality.  

Statutory 
Requirements  
and Guidelines 

 NWT Environmental Protection Act 

 Guideline for Ambient Air Quality Standards in the Northwest 
Territories 

 NWT Guideline for Dust Suppression 
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Performance 
Criteria  

 Conformance with the Guideline for Ambient Air Quality 
Standards in the Northwest Territories and the NWT Guideline 
for Dust Suppression. 

 No significant quantities of visible dust blowing off-site. 

 No public complaints. 

Operational 
Controls to 
Include 

 Appropriate use of dust control measures in the project work 
areas to minimise exposure. 

 Conduct work in a manner that minimizes and adequately 
controls the risk to workers and others.  

 Workers to use appropriate engineering controls and wear the 
necessary PPE. 

 Works involving potential dust generating activities will be 
scheduled to avoid strong wind forces when possible.  

 Restriction of vehicle and machinery movements during the 
project works to designated areas.  

 Observance of vehicle speed limits as set by the mine manager.  

 Use of dust covers while transporting tailings and on non-
actively worked tailings stockpiles 

 Direction to cease or modify work should visible dust emissions 
occur at any time.  

 Additional monitoring if so directed by PWGSC’s representative. 

Monitoring   Respond to the air monitoring results, and adjust work as 
required. 

 Visual surveillance of dust emissions, dust controls. 

 Weather and physical parameters such as wind speed, rain 
temperature, and humidity will be utilized to assist in carrying 
out activities related to underground stabilization works. 

Corrective 
Actions  

 In the event of a failure to comply with the requirements of this 
EMP and the accepted EPP, project specifications, regulations 
or guidelines resulting in ineffective management of dust the 
Contractor will: 

o undertake an investigation to determine the cause of 
the problem; 

o modify any work practices, systems or dust  
management procedures as necessary to improve 
air quality; and,  

 Report the results of the investigation to PWGSC’s 
Representative. 

9.4 Hazardous Materials Management  

Storage and handling of all hazardous materials, fuels and flammable liquids will be 
managed in conformance with the requirements outlined in the specifications (Section 01 
35 32 – Site Specific Health and Safety Plan).  In addition, the Contractor is to adhere to 
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the Hazardous Material objectives, criteria, operational controls, monitoring and 
corrective action requirements set out in Table 5.   
 
The Contractor will develop the EPP to include all the sections listed below. The EPP will 
provide specifics, including means and methods, about how the Contractor will meet the 
requirements listed in this EMP. 
 

Table 5: Hazardous Materials Management  

 

Objectives 
 

 To minimise the potential for environmental incidents to occur. 

 To enable effective rapid response in the event of incidents 
 

Statutory 
Requirements 
 

 Federal Transportation of Dangerous Goods Act 

 Federal Hazardous Products Act 

 Controlled Products Regulation (WHMIS) 

 National Fire Code 
 

Performance 
Criteria 
 

 No incidents (no injuries, property damage, environmental, 
incidents). 

 All personnel trained in hazardous materials handling and 
emergency response procedures. 

 

Operational 
Controls to 
Include 
 

 Transportation of Dangerous Goods controlled hazardous 
substances require PWGSC approval prior to being brought on to 
or removed from Site.  

 Inventory control measures including: 
o An inventory list of hazardous chemicals and all MSDSs prior 

to bringing chemicals on site to be provided to the 
Departmental Representative.  

o MSDSs to be retained for all hazmat / chemicals brought to 
site.  

o MSDS, inventory and copy of Emergency Response Plan be 
held at each storage area.  

 All non-arsenic containing hazardous materials are to be 
removed from site  

 Materials to be stored and handled in accordance with 
regulations. 

 Clear labelling and signage for all fuel, oils and dangerous goods 
and storage areas.  

 Transfer of bulk fuel and handling of hazardous chemicals to be 
conducted only by appropriately trained personnel.  

 Spill response kits including appropriate quantities and types of 
absorbent materials will be kept at each storage area.  

 All temporary fuel, oil, or chemical storage areas shall be 
contained as per regulations and have appropriate procedures for 
spill containment and clean up with equipment stored in close 
proximity ready for immediate use.  

 Operational procedures for bulk oil or chemical handling, delivery, 
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and disposal shall be documented and shall be in accordance 
with the relevant regulations.  

 Use of trained, and where required by regulations, certified 
personnel to supervise the loading and unloading of bulk oil and 
chemicals.  

 Appropriate quantities of spill response material shall be available 
for immediate use (see Emergency Response Plan).  

Monitoring 

 

 Monitoring and inspection of activities, handling practices, and 
storage areas shall be undertaken regularly to ensure 
conformance with regulations. 

Reporting 

 

 Immediate reporting to the PWGSC’s Representative of any 
hazardous materials incident that may affect the environment or 
human health or safety. 

 Reporting of incidents as part of monthly reporting. 

Corrective 
Actions 
 

 In the event of a failure to comply with the requirements of this 
EMP and the accepted EPP, project specifications, regulations or 
guidelines resulting in ineffective dangerous goods handling or 
management the Contractor will: 

 Undertake an investigation to determine the cause of the 
problem; 

 Modify any work practices, systems or procedures as 
necessary to improve dangerous goods handling and 
management; and 

 Formally report the outcomes of the investigation to PWGSC’s 
Representative. 

 

 

9.5 Waste Management  

Management of waste generated during underground stabilization works must meet the 
requirements of the project specifications, and the table below which identifies the 
requirements for:   

 waste handling and storage;  

 disposal of wastes; and 

 specific details for wastes segregation as per the project specifications. 

Waste material will be disposed of in manner and in areas of the site in conformance 
with the specifications. 
 
Waste objectives, criteria, operational controls, monitoring and corrective action 
requirements have been set out in Table 6 below which are to be adhered to by the 
Contractor. 
 
The Contractor will develop the EPP to include all the sections listed below. The EPP will 
provide specifics, including means and methods, about how the Contractor will meet the 
requirements listed in this EMP. 
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Table 6: Waste Management  

 

Objectives   To prevent or minimise any adverse environmental impacts from 
wastes. 

 To ensure the safe and lawful disposal of all waste.  
 

Statutory 
Requirements  
and Guidelines 

 Canadian Environmental Protection Act 

 Export and Import of Hazardous Wastes and Hazardous Recyclables 
Materials Regulation (CEPA) 

 PCB Regulations (CEPA) 

 Federal Fisheries Act 

 Public Health Act  

 General Sanitation Regulations 

 Commissioner’s Lands Act 

 Environmental Information Guide for Industrial Projects on 
Commissioner’s Land 

 NWT Environmental Protection Act 

 Guideline for the General Management of Hazardous Waste in the 
NWT 

 Used Oil and Waste Fuel Management Regulations 

 NWT Fire Protection Act and Regulations 

 TDG Act and Regulations 

 NWT Guideline for the Management of Waste Asbestos 
 

Performance 
Criteria  

 Waste to be disposed of lawfully. 

 Conformance with the specifications. 

 No complaints received in relation to waste management practices. 

Operational 
Controls to 
Include 

 All hazardous or contaminated waste that may be encountered or 
generated on site will be stored and managed in a manner that 
minimises the impacts of the waste on the environment, including 
appropriate segregation for storage and disposal as set out in the 
project specifications.  

 Do not bury or dispose of waste materials on site unless approved by 
Departmental Representative. 

 Do not dispose of waste materials in ditches or into waterways. 

 Where underground stabilization activities require the 
decontamination of equipment and infrastructure, wastewater will be 
captured and moved off-site for disposal. 

Monitoring   All wastes will be segregated according to the project specifications 
(Sections 02.41.23 and 31.23.10).  

 All waste disposed of will be recorded by, location, type and volume 
and date of disposal.  
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 Waste manifests will be generated as required. 

Reporting   Any incident which causes or threatens to cause harm or breaches 
approval requirements is to be reported to PWGSC. 

 All waste disposals will be tracked.  

 Activities related to the management of waste will be included in 
monthly reporting, at a minimum. 

Corrective 
Actions  

 In the event of a failure to comply with the requirements of this EMP 
and the accepted EPP, project specifications, regulations or 
guidelines the Contractor will: 

o undertake an investigation to determine the cause of the 
problem; 

o modify any work practices, systems or waste management 
procedures as necessary to improve waste management; 
and,  

o report the results of the investigation to PWGSC’s 
Representative.  

 

 
 

9.6 Ecological Management  

9.6.1 Aquatic/Wildlife Resources 

The Contractor shall complete all work in accordance with the working windows 
described in this EMP, and as specified in environmental permits and approvals issued 
by Canadian and territorial regulatory departments/agencies having jurisdiction. 
 
The Work must be undertaken and completed in such a manner so as to prevent the 
release of substances deleterious to fish and other aquatic life, mammals and birds.  

Due diligence is required at all times to prevent deleterious releases, and adherence to 
the terms and conditions of environmental specifications does not of itself relieve the 
Contractor of this ongoing obligation. 

9.6.2 Species at Risk 

Although no species at risk have been identified on the mine site, the Contractor shall 
note that legal and regulatory requirements, including limits of work windows, may 
require the Contractor to change their proposed work methods, activities, and schedule 
to protect populations and/or individuals of protected species and their habitat.  
 
It is not envisioned that Underground Stabilization works will require significant clearing 
of vegetation.  

To manage ecological values objectives, criteria, operational controls, monitoring and 
corrective action requirements have been set out in Table 7 below which are to be 
adhered to by the Contractor. 
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The Contractor will develop the EPP to include all the sections listed below. The EPP will 
provide specifics, including means and methods, about how the Contractor will meet the 
requirements listed in this EMP. 

 

Table 7: Ecological Management  

 

Objectives   To prevent disturbance or damage to the terrestrial habitat. 

 To prevent disruption or impact to any wildlife resource, either 
wildlife populations or individuals. 

Statutory 
Requirements  
and Guidelines 

 Federal Fisheries Act 

 Federal Species at Risk Act 

 Federal Migratory Bird Convention Act 

 Species at Risk (NWT) Act. 

 NWT Wildlife Act 

 NWT Environmental Protection Act 

Performance 
Criteria  

 Compliance with relevant requirements of applicable legislation.  

 Compliance with any mitigation measures identified through the 
ongoing breeding birds and Species At Risk survey (at the 
direction of the Departmental Representative). 

Operational 
Controls  

 Contractor will observe and report any wildlife encounters with 
Contractor’s personnel to the PWGSC’s representative. 

 Contractor will work with Departmental Representative to 
ensure no impact to any identified resource. 

 Wildlife protection including, but not limited to: 
o avoidance of active animal dens. 
o avoidance of active nests  

 Minimise impact upon any areas of significant vegetation which 
have been identified in the vegetation survey(s) provided by 
PWGSC. 

 

Monitoring & 
Reporting  

 Any fauna species encountered will be observed and reported 
upon as part of monthly project reporting, at minimum. 

Corrective 
Actions  

 In the event of a failure to comply with the requirements of this 
EMP and the accepted EPP, project specifications, regulations 
or guidelines resulting in harm to wildlife the Contractor will: 

o Undertake an investigation to determine the cause of the 
problem; 

o Modify any work practices, systems or wildlife 
management procedures as necessary to limit harm to 
wildlife; and,  

o Report the results of the investigation to PWGSC’s 
Representative. 
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9.7 Heritage Protection  

PWGSC will notify the Contractor of any known cultural resource sites and their 
locations.  

Identified sites shall be avoided to fullest extent possible. 

The Contractor shall halt work immediately upon discovery of cultural site/artefacts and 
promptly notify PWGSC's Representative. 

To manage heritage resources objectives, criteria, operational controls, monitoring and 
corrective action requirements have been set out in Table 8 below which are to be 
adhered to by the Contractor. 

 
The Contractor will develop the EPP to include all the sections listed below. The EPP will 
provide specifics, including means and methods, about how the Contractor will meet the 
requirements listed in this EMP. 

 

Table 8: Heritage Protection Management  

 

Objectives   To prevent disturbance or damage to heritage structures during 
underground stabilization works. 

Statutory 
Requirements  
and Guidelines 

 Archaeological Sites Regulations (NWT) pursuant to the 
Northwest Territories Act 

 Territorial Land Use Regulations (NWT) 

 Federal Cultural Property Export and Import Act 

Performance   No unauthorised disturbance to cultural heritage material.  

Criteria  

 No contravention of protocols set out in relation to cultural 
heritage.  

 No contravention of relevant Territorial or Federal Legislation. 

Operational 
Controls to 
Include 

 Requirement to stop work immediately if suspected culturally 
significant material is found within the vicinity of activities related 
to underground stabilization work, take steps to prevent further 
disturbance, and notify the PWGSC Representative, who will 
obtain expert advice from an appropriate qualified professional. 

 Requirement to establish and clearly mark exclusion zones where 
culturally significant items are found in or adjacent to project work 
areas. 

Monitoring  The Contractor is required to monitor areas and activities under 
its control. 

 Daily inspections of heritage protection items and protective 
fencing will be conducted by the Contractor when underground 
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stabilization works are being carried out adjacent. 

 During excavations in areas of identified archaeological potential 
monitoring by YKDFN elders/Environmental Monitors will be 
incorporated into the monitoring program. 

Reporting   The discovery of possible archaeological or heritage material will 
be reported to the PWGSC Representative who will obtain expert 
advice from an appropriate qualified professional. 

Corrective 
Actions 

 In the event of a failure to comply with the requirements of this 
EMP and the accepted EPP, project specifications, regulations or 
guidelines resulting in harm to cultural resources  the Contractor 
will: 

o undertake an investigation to determine the cause of 
the problem; 

o modify any work practices, systems or cultural 
resource management procedures as necessary to 
improve the protection of cultural resources; and,  

o report the results of the investigation to PWGSC’s 
Representative. 

 

9.8 Traffic Management  

Underground stabilization activities will generate traffic within the site, including:  

 equipment delivery;  

 movement of earthmoving and underground stabilization equipment on site; and 

 staff transport  

Traffic Management will conform to the requirements stated in the specification (Section 
01 35 32 – Site Specific Health and Safety Plan). 

Vehicle and equipment movement will conform to relevant permits, license conditions 
and established site restrictions. 
 
Prevent vehicles and equipment from tracking waste or debris beyond the immediate 
work area. 
 
 
10 ENVIRONMENTAL EMERGENCY PREPAREDNESS AND RESPONSE 

In addition to the requirements for emergency preparedness and response set out in the 
project specifications, objectives, criteria, operational controls, monitoring and corrective 
action requirements for environmental emergency preparedness and response have 
been set out in Table 9 below which are to be adhered to by the Contractor. 
 
The Contractor will develop the EPP to include all the sections listed below. The EPP will 
provide specifics, including means and methods, about how the Contractor will meet the 
requirements listed in this EMP. 
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Include details of the Contractor’s spill contingency plan in the Environmental Protection 
Plan (EPP).  The spill contingency plan must include: 

 An inventory of response and clean-up equipment. 

 A site map with the location of storage facilities and the location of emergency 
equipment with spill response and clean-up equipment. 

 A cover page that clearly identifies the NT-NU 24-hour Spill Report Line and the 
name, job title and 24-hour telephone number for person(s) responsible for activating 
the Spill Contingency Plan. 

Table 9: Emergency Response   

 

Objectives 
 

 The overall objective is to provide for an effective rapid response 
to control the incident and minimise its environmental impact and 
the potential for any long-term negative outcomes. 

 

Statutory 
Requirements 
 

 Federal Environmental Emergency Regulations (CEPA) 

 Federal Storage Tank Systems for Petroleum Products and Allied 
Petroleum Products Regulations  (CEPA) 

 NWT Spill Contingency Planning and Reporting Regulations 
 

Performance 
Criteria 
 

 No incidents (no injuries, property damage, environmental, 
incidents). 

 All personnel trained in emergency response procedures. 
 

Operational 
Controls to 
Include 
 

 Implementation of the Project Emergency Response procedures 
detailed in a Contractor developed Site Specific Health and 
Safety Plan (SSHASP). 

 Orientation training for all employees including training in the 
Project emergency response and hazardous substances 
procedures. 

 Maintenance of hazardous material inventories and Material 
Safety Data Sheets accessible at the site office for all hazardous 
materials bought onto the site. 

 Adequate supply of spill containment materials such as booms 
and absorbent materials to be available in proximity to relevant 
work storage areas with routine checks of inventory conducted to 
ensure they are properly located and maintained. 

 Appropriately designed and sealed storage and equipment 
maintenance areas to contain spills. 

 Establishment of a central control point for emergency situations. 

 Emergency contact phone numbers for emergency services and 
key Site personnel shall be displayed in all office areas. 

 Spill reporting procedures. 

 Limiting or containing spills using sand bags, absorbent material, 
temporary sealing of cracks or leaks in containers, use of 
geotextile or silt fencing. 
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 Coordinate response, clean up and disposal of material to 
approved site in accordance with environmental regulations and 
manufacturers suppliers recommendations contained on MSDS 
documentation. 

 

Monitoring 

 

 Monitoring of environmental compliance performance shall be 
undertaken regularly in conformance with regulations. 

Reporting 

 

 Project incident reporting and investigation procedures as 
detailed in the Contractor’s SSHASP shall be used for all 
environmental incidents. Under the SSHASP the Contractor will 
be required to immediately notify the PWGSC’s Representative of 
any environmental incident that may occur in order to ensure the 
incident is dealt with effectively and limit the potential for 
significant environmental harm. 

Corrective 
Actions 
 

 In the event of a failure to comply with the requirements of this 
EMP and the accepted EPP, project specifications, regulations or 
guidelines resulting in ineffective emergency response the 
Contractor will:  

 undertake an investigation to determine the cause of the 
problem; 

 modify any work practices, systems or procedures as 
necessary to improve emergency response and 
management; and 

 formally report the outcomes of the investigation to 
PWGSC’s Representative. 

10.1 Reporting Environmental Emergencies  

All environmental emergencies will be reported immediately, following the guidelines 
provided below in Table 10. 
 
Table 10 - Reporting Environmental Emergencies  

Type of Emergency Reporting Order Required Action 

Hazardous Material Spill  Emergency contacts as 
identified in the 
Emergency Response 
Plan  

 PWGSC’s 
Representative 

 Mine Manager or 
designate  

 GNWT spill line / 
Regulators as required 
(depending on volume) 

 Implement procedures 
as per Spill Prevention 
and Emergency 
Response Plan (to be 
prepared by the 
Contractor and included 
in the EPP) 

 Shut down job activities 
if necessary 

 Obtain soil/water quality 
samples for chemical 
analysis if necessary 

Emergency Affecting Water  "Person in Charge"  e.g.  Shut down job activities 
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Quality site superintendent 

 Mine Manager or 
designate  

 Emergency contacts  

 PWGSC’s 
Representative 

if necessary 

 Obtain water quality 
samples for chemical 
analysis 

 Follow reporting 
requirements 

Other Environmental 
Emergency 

 "Person in Charge"  e.g. 
site superintendent 

 Emergency contacts  

 Mine Manager or 
designate  

 PWGSC’s 
Representative 

 Shut down job activities 
if necessary 

 
 
11 AUDITING, MONITORING, REPORTING AND REVIEW  

11.1 Environmental Monitoring Program  

Scheduled monitoring of environmental performance and will be conducted throughout 
the term of the underground stabilization contract. This will enable the overall 
effectiveness of established environmental controls and compliance procedures to be 
assessed, and allow areas of underperformance to be identified so corrective actions 
can to be taken to strengthen environmental safeguards or improve outcomes.  
 
The environmental monitoring program proposed under this EMP incorporates daily, 
weekly and event based inspections and associated reports.   

External consultants will conduct monitoring when required to further strengthen the 
monitoring program.  
 
12 AUDITING AND INSPECTIONS  

The Contractor may be required to participate in environmental audits and regulatory 
inspections that incorporate the project work areas. 
 
13 RECORD KEEPING REQUIREMENTS 

The Contractor shall maintain copies of all records related to environmental 
management and QA/QC and the sampling, recording, analysis and reporting of 
regulatory compliance. 
 
Data related to all sampling, monitoring and environmental management shall be 
provided to PWGSC as set out in the specifications.  
 
All records are to be available to PWGSC for inspection upon request. 
 
All water sampling data that may be required under the Water Licence shall be uploaded 
by the Contractor to a data management system prescribed by PWGSC.  
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14 REPORTING 

Conduct required activities and file reporting on activities as set out in sections above. 
 
15 COMPLIANCE DOCUMENTATION  

All underground stabilization work shall be undertaken with the appropriate regulatory 
approvals, or permits in place and shall comply with applicable environmental regulatory 
and legislative requirements. 
 
16 SUB-CONTRACTORS TO THE CONTRACTOR 

The Contractor will establish communications and verifications mechanisms to inform 
sub-contractors of the applicable requirements of this EMP and the accepted EPP and 
their responsibilities for compliance. 
 


