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.1 The work under this contract consists of:  

.1 Any other work described in the plans and specifications. 

.2 Demolition of sidewalks. 

.3 Edge removal. 

.4 Protection of lamp post. 

.5 Installation of road signs. 

.6 Removal of paving. 

.7 Proposed sidewalk installation. 

.8 Proposed paving installation. 

.9 Pavement marking work. 

.1 Coordinate the schedule of work progress with airport operations and coordinate with the 

Departmental Representative. 

.2 Execute the work in stages and in the manner specified in the Contract, so as to permit 

normal airport operations to continue as scheduled. The progress of the work shall also 

allow for the restoration of air traffic in emergency situations and medical evacuations 

during non-operational periods. 

.3 Maintain access for firefighting purposes; also provide firefighting capabilities. 

.1 The use of the premises is restricted to the areas necessary for the execution of the work. 

.2 Coordinate the use of the premises as directed by the Departmental Representative. 

.3 Upon completion of the work, the existing facilities not covered by this work must be in a 

condition equivalent to or better than the condition they were in before the work began. 

.1 Before interrupting utility services, inform the Departmental Representative and the utility 

companies involved and obtain the necessary approvals. 

.2 Where tapping or connection to existing utility lines is required, give the Departmental 

Representative 48 hours advance notice of the planned interruption of electrical or 

mechanical services. Ensure that the duration of interruptions is as short as possible. Work 

shall be performed at times determined by the local authority having jurisdiction, with 

minimal interference with airport operations. 
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.3 Provide alternative routes for pedestrian and vehicle traffic. 

.4 Prior to the commencement of work, identify the extent and location of utility lines in the 

work area and inform the Departmental Representative. 

.5 When unlisted utility lines are discovered, immediately notify the Departmental 

Representative and document them. 

.6 Protect, relocate, or maintain in service utility lines that are functional. If non-functioning 

pipelines are discovered during the course of the work, block them off in a manner 

authorized by the authorities having jurisdiction. 

.7 Record the location of utility lines that are maintained, relocated or abandoned. 

.1 Keep a copy of each of the following documents on the job site. 

.1 Contractual drawings. 

.2 Quote. 

.3 Addendum. 

.4 Revised studio drawings. 

.5 List of unreviewed shop drawings. 

.6 Change orders. 

.7 Other changes to the contract. 

.8 Reports of tests carried out on site. 

.9 Copy of the approved schedule. 

.10 Health and safety plan and other safety-related documents. 

.11 Other documents indicated. 

.1 The work shall be subject to a lump sum and/or unit price contract. 

.2 Costs incurred in meeting the requirements of this specification and not covered by a 

payment item shall be apportioned proportionately to the various bid items. 

.3 The Contractor, at the time of filing his bid, acknowledges that he is fully informed of all 

conditions affecting the work to be done, the labor, materials, equipment, plants to be 

furnished by him, and the means of access to the site, and that his information has been 

obtained by personal investigation of the site by himself or his authorized representative 

and not from verbal information given to him by representatives of this department. 

.4 The drawings and specifications shall indicate the general nature of the work to be 

performed. However, it should be understood that the Department reserves the right to 

change the levels of the alignment, or the extent of the work as required, without in any 

way rendering the terms of the contract void. 
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.5 All costs incurred in fulfilling the requirements of this contract and not covered by a 

payment item in the price schedule shall be included in the Contractor's overhead and 

allocated proportionately to the various payment items in the bid. 

.1 Model of the initial plot provided by the Departmental Representative: 

.1 The Contractor shall validate and approve for volume calculation purposes the 

terrain model provided from the survey performed during the summer of 2018 by 

the Department Representative performed by scan method. 

.2 In the event of a dispute over the original survey data provided, the resurvey shall 

be conducted jointly between the Departmental Representative and the 

Contractor. 

.1 Perform the work to meet all requirements:  

.1 Contractual documents. 

.2 Specified standards and codes as well as other referenced documents. 

.3 Local authorities. 

.2 In the event of discrepancies or contradictions, the most stringent requirements shall 

prevail. 

.1 Within 5 working days of contract award, submit a work schedule indicating the progress 

of the various stages of the project to be completed within the time frame stipulated in 

the contract documents. 

.2 Interim revisions to the progress of the work, based on the submitted schedule, will be 

made at the discretion of the Departmental Representative. The schedule will be updated 

by the Contractor. 

.3 Acceptance by the Department Representative of the revised schedule does not relieve 

the Contractor of responsibility for any consequences that may result from the 

Contractor's failure to complete the Work in accordance with the original schedule. 

.1 The Departmental Representative may provide the Contractor with additional drawings for 

clarification purposes. Such supplemental drawings shall have the same meaning and 

scope as if they were part of the contract documents. 

.1 All work, including mobilization and demobilization, must be completed no later than 60 

calendar days from the date of contract award and must commence within 5 days of 
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receipt of this notice. Granular resurfacing work on the manoeuvring area and graded 

areas shall be completed within a maximum of 30 calendar days within the 60-day period 

mentioned above. 

.1 Not applicable. 

.1 Not applicable. 
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.1 Section 03 30 00 - Cast-in-Place Concrete. 

.2 Section 32 11 23 - Granular Subgrade. 

.1 As soon as possible and in a predetermined sequence so as not to delay the work, submit 

the required documents and samples to the Departmental Representative for review. 

Delay in submission shall not constitute sufficient reason for an extension of time to 

complete the work and no such request will be granted. 

.2 Do not undertake any work requiring the submission of documents and samples until the 

review of all submissions has been completed. 

.3 Specifications on shop drawings, data sheets and samples of products and structures shall 

be expressed in metric (SI) units. 

.4 Where items are not produced or manufactured in metric (SI) units or where 

characteristics are not given in metric (SI) units, converted values may be accepted. 

.5 Review the documents and samples prior to submission to the Departmental 

Representative. By this pre-verification, the Contractor confirms that the requirements 

applicable to the work have been or will be determined and verified, and that each of the 

documents and samples submitted have been reviewed and found to conform to the 

requirements of the Work and the Contract Documents. Documents and samples that are 

not stamped, signed, dated, and identified in relation to the particular project will be 

returned without review and will be considered rejected. 

.6 Notify the Departmental Representative in writing, at the time of submission of documents 

and samples, of any deviations from -the requirements of the contract documents and the 

reasons for such deviations. 

.7 Ensure accuracy of field measurements in relation to adjacent structures affected by the 

work. 

.8 The fact that the documents and samples submitted are reviewed by the Departmental 

Representative does not relieve the Contractor of its responsibility to submit complete and 

accurate documentation. 

.9 The fact that the documents and samples submitted are reviewed by the Departmental 

Representative does not relieve the Contractor of its responsibility to submit documents 

in accordance with the requirements of the contract documents. 

.10 Keep a verified copy of each document submitted on site. 



October 2021  Section 01 33 00 

 DOCUMENTS/SAMPLES TO BE SUBMITTED 

Project R.114347.001 Page 2 
 

.1 Shop Drawings" means drawings, diagrams, illustrations, charts, performance graphs, 

pamphlets and other documentation required to be provided by the Contractor to show 

in detail any part of the subject work. 

.2 The drawings must bear the seal and signature of a qualified engineer recognized or 

licensed to practice in Canada, in the Province of Quebec. 

.3 The shop drawings shall indicate the materials to be used and the methods of construction, 

fastening or anchoring to be employed, and shall contain erection diagrams, details of 

connections, relevant explanatory notes and any other information necessary for the 

execution of the work. Where structures or components are connected or joined to other 

structures or components, indicate on the drawings that the requirements were 

coordinated, regardless of the section under which the adjacent structures or components 

are to be supplied and installed. Cross-reference the specifications and preliminary design 

drawings-. 

.4 Allow 10 days for the Departmental Representative to review each batch of documents 

submitted. 

.5 Changes to the shop drawings made by the Departmental Representative are not intended 

to vary the contract price. If this is the case, however, notify the Departmental 

Representative in writing before proceeding with the work. 

.6 Make changes to the shop drawings as requested by the Departmental Representative in 

accordance with the requirements of the contract documents. At the time of resubmission 

of the drawings, advise the Departmental Representative in writing of any changes made 

in excess of those required. 

.7 Submissions must be accompanied by a letter of transmittal, in two (2) copies, containing 

the following information: 

.1 The date. 

.2 The project name and number. 

.3 The name and address of the Contractor. 

.4 The designation of each drawing, data sheet and sample and the number 

submitted. 

.5 Any other relevant data. 

.8 The documents submitted must include or indicate the following: 

.1 The date of preparation and review dates. 

.2 The project name and number. 

.3 The name and address of the following persons: 

.1 The subcontractor. 

.2 The supplier. 

.3 The manufacturer. 
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.4 The Contractor's stamp, signed by the Contractor's authorized representative, 

certifying that the documents submitted are approved, that the field 

measurements have been verified and that the package conforms to the 

requirements of the contract documents. 

.5 Relevant details for the portions of the work involved: 

.1 Materials and manufacturing details. 

.2 The layout or configuration, with dimensions, including those taken on 

site, as well as clearances and clearances. 

.3 The details of the assembly or adjustment. 

.4 Characteristics such as power, flow rate or capacity. 

.5 Performance characteristics. 

.6 Reference standards. 

.7 The operational mass. 

.8 Wiring diagrams. 

.9 Single line diagrams and block diagrams. 

.10 Links with adjacent structures. 

.9 Distribute copies of the shop drawings and data sheets after the Departmental 

Representative has completed the review. 

.10 Submit one (1) electronic copy or three (3) copies of the shop drawings prescribed in the 

technical sections of the specifications and as reasonably required by the Department 

Representative. 

.11 If no shop drawings are required due to the use of a standard manufactured product, 

submit one (1) electronic copy or three (3) copies of the manufacturer's data sheets, or 

documentation prescribed in the technical sections of the specification and required by 

the Department Representative. 

.12 Submit one (1) electronic copy or three (3) copies of the test reports prescribed in the 

technical sections of the specifications and required by the Departmental Representative. 

.1 The report signed by the official representative of the testing laboratory shall 

certify that materials, products or systems identical to those proposed in the work 

have been tested in accordance with the prescribed requirements. 

.2 The testing must have been completed within three (3) years prior to the contract 

award date. 

.13 Submit one (1) electronic copy or three (3) copies of the certificates prescribed in the 

technical sections of the specifications and required by the Departmental Representative. 

.1 The documents, printed on the manufacturer's official letterhead and signed by a 

representative of the manufacturer, shall certify that the products, materials, 

equipment, and systems supplied conform to the specifications. 

.2 Certificates must be dated after contract award and must indicate the project 

designation. 
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.14 Submit one (1) electronic copy or three (3) copies of the manufacturer's instructions 

prescribed in the technical sections of the specifications and required by the Departmental 

Representative. 

.1 Pre-printed documents describing the method of installation of products, 

materials, and systems, including special instructions and material safety data 

sheets indicating impedances, risks and safety measures to be taken. 

.15 Submit one (1) electronic copy or three (3) copies of the manufacturer's field inspection 

reports required in the technical sections of the specifications and requested by the 

Departmental Representative. 

.16 Reports of tests and verifications performed by the manufacturer's representative to 

confirm the conformity of the installed products, materials, equipment, or systems with 

the manufacturer's instructions. 

.17 Submit one (1) electronic copy or three (3) copies of the operation and maintenance 

records prescribed in the technical sections of the specifications and required by the 

Department Representative. 

.18 Delete information that does not apply to the work. 

.19 In addition to the standard information, provide any additional details that apply to the 

work. 

.20 When the shop drawings have been checked by the Departmental Representative and no 

errors or omissions have been found or only minor corrections have been made, the 

overhead print(s) shall be returned, and the fabrication and installation work may proceed. 

If the shop drawings are rejected, the marked-up copy(ies) shall be returned, and the 

corrected shop drawings shall be resubmitted as indicated above before processing and 

installation can proceed. 

.21 TPSGC’s review of the shop drawings is limited to verifying that the data shown on the 

drawings is consistent with the general design. 

.1 This review does not imply Departmental approval of the detailed design as 

presented in the shop drawings, which is the responsibility of the submitting 

Contractor, nor does it relieve the Contractor of the obligation to submit complete 

and accurate shop drawings and to comply with all requirements of the work and 

the contract documents. 

.2 Without limiting the generality of the foregoing, it is important to note that the 

Contractor is responsible for the accuracy of confirmed field dimensions, for 

providing information on shaping methods or construction and installation 

techniques, and for the coordination of the work performed by all trades. 

.1 Submit samples for examination as specified in the technical sections of the specifications. 

Label samples with origin and intended destination. 

.2 Ship samples postage paid to the Departmental Representative. 
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.3 Notify the Departmental Representative in writing at the time of submission of product 

samples of deviations from the requirements of the contract documents. 

.4 Where colour, pattern or texture is specified, submit the full range of samples required. 

.5 Changes to the samples made by the Departmental Representative are not intended to 

vary the contract price. If this is the case, however, notify the Departmental Representative 

in writing before proceeding with the work. 

.6 Make such modifications to samples as may be requested by the Departmental 

Representative while complying with the requirements of the contract documents. 

.7 The reviewed and approved samples will become the benchmark against which the quality 

of materials and workmanship of the finished and installed works will be assessed. 

.1 Make a test bed of the required structure in accordance with Section 32 11 23 - Granular 

Subgrade.  

.1 Submit, as directed by the Departmental Representative, one (1) copy of the high-

resolution digital colour photograph file in JPG format, submitted on an electronic medium 

such as an external hard drive. 

.2 Project identification: project name, project number and date the photo was taken.  

.3 Photo submission frequency :  

.1 Photographs should be taken of all stages and activities of construction, taking care 

to capture any structures or situations that were of concern from an 

environmental protection perspective. 

.2 After the installation of the utility lines is completed, but before the works are 

concealed and as directed by the Departmental Representative. 

.1 Submit documents required by the relevant Commission des normes, de l'équité, de la 

santé et de la sécurité du travail (CNESST) immediately after contract award. 

.2 Submit copies of insurance policies immediately after contract award. 

.1 Not applicable. 
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.1 Not applicable. 
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.1 Canada Labour Code, Part II, Canada Occupational Safety and Health Regulations. 

.2 Canadian Standards Association (CSA). 

.3 Workplace Hazardous Materials Information System (WHMIS)/Health Canada. 

.1 Material Safety Data Sheet (MSDS). 

.4 Act respecting occupational health and safety, R.S.Q. Chapter S-2.1. 

.5 Safety Code for the Construction Industry, S-2.1, r.6. 

.1 Submit the required documents and samples in accordance with Section 01 33 

00 -Documents and Samples to be Submitted. 

.2 Transmit to the Ministry Representative, the Commission des normes, de l'équité, de la 

santé et de la sécurité du travail (CNESST) and the Association paritaire en santé et de la 

sécurité du secteur de la construction (ASP Construction) the prevention program specific 

to the construction site, as described in section 1.8, at least 10 days before the work begins. 

The Contractor shall thereafter update his prevention program if the course of the work 

differs from his initial forecast. The Departmental Representative may, following receipt of 

the program and at any time during the work, require that the program be modified or 

completed to better reflect the reality of the work site. The Contractor must then make 

the required corrections before the work begins. 

.3 Submit the completed site inspection grid to the Departmental Representative at the 

frequency indicated in Section 1.12.1. 

.4 Forward to the Departmental Representative, within 24 hours, a copy of any inspection 

report, correction notice, or recommendations issued by federal or provincial inspectors. 

.5 Submit to the Departmental Representative, within 24 hours, an investigation report for 

any accident resulting in injury and for any incident that highlights a potential hazard. 

.6 Provide the Departmental Representative with all Material Safety Data Sheets (MSDS) for 

controlled products used on the job site at least three (3) days prior to their use on the job 

site. 

.7 Forward to the Department Representative copies of training certificates that are required 

for the implementation of the prevention program, including: 

.1 General health and safety course for construction sites. 

.2 Security guard certificate. 

.3 Workplace first aid and cardiopulmonary resuscitation. 

.4 Work likely to emit asbestos dust. 
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.5 Work in confined spaces. 

.6 Lockout procedure. 

.7 Wearing and fitting of personal protective equipment. 

.8 Safe driving of forklifts. 

.9 Elevating work platforms. 

.10 And any other training required by regulation or by the prevention program. 

.8 Medical Examinations: where medical examinations are required, by law, regulation, 

directive, specification or prevention program, the Contractor shall:  

.1 Prior to mobilization, forward to the Department Representative the medical 

examination certificates of its supervisory personnel and of all its employees 

covered by the first paragraph of this section who will be present at the opening 

of the work site. 

.2 Thereafter, transmit progressively and without delay the medical examination 

certificates of all persons newly arrived at the site who are covered by the first 

paragraph of this article. 

.9 Contingency plan: The contingency plan, as described in section 1.8.3, must be submitted 

to the Departmental Representative at the same time as the prevention program. 

.10 Notice of commencement of work: the notice of commencement of work must be sent to 

the CNESST before the work begins, with a copy to the Departmental Representative. A 

copy of this notice must also be posted in a prominent place at the work site. Upon 

demobilization, the notice of closure must be sent to the CNESST, with a copy to the 

Departmental Representative. 

.11 Plans and engineer's certificates of compliance: the Contractor must send to the CNESST 

and to the Departmental Representative a copy signed and sealed by an engineer of all 

plans and certificates of compliance required under the Safety Code for the Construction 

Industry (S-2.1, r. 6), another Act, another regulation or another clause of the specifications 

or contract. A copy of these documents must be available at all times at the work site. 

.12 CNESST Certificate of Compliance: The Certificate of Compliance is a document issued by 

the CNESST confirming that the Contractor is in good standing with the CNESST, i.e., that 

the Contractor has paid the CNESST all monies owed in respect of a given contract. This 

document must be provided to the Departmental Representative upon completion of the 

work. 

.1 The Contractor shall conduct a hazard identification for each task performed on the site. 

.2 The Contractor shall plan and organize the work in such a way as to favour the elimination 

of hazards at the source or collective protection and thus minimize the use of personal 

protective equipment. Where personal fall protection is required, workers shall use a 

safety harness in accordance with CAN/CSA-Z-259.10-M90. A seat belt shall not be used as 

fall protection. 



October 2021  Section 01 35 29.06 

 HEALTH AND SAFETY 

Project R.114347.001 Page 3 
 

.3 Equipment, tools or guards that cannot be installed or used without endangering the 

health and safety of workers or the public are deemed to be inadequate for the work to 

be performed. 

.4 All mechanical equipment shall be inspected prior to delivery to the site. Prior to the use 

of any mechanical equipment, the Contractor shall provide the Departmental 

Representative with a certificate of compliance signed by a qualified mechanic. The 

Departmental Representative may at any time, if he suspects a defect or a risk of accident, 

order the immediate shutdown of the equipment and require a second inspection by a 

specialist of his choice. 

.1 Comply with all laws, regulations and standards applicable to the performance of the work. 

.2 Observe prescribed standards and regulations to ensure the normal conduct of work on 

lands contaminated by hazardous or toxic materials. 

.3 Notwithstanding the date of publication of the standards in the Safety Code for 

Construction, the version in effect at the time of application shall always be used. 

.1 On this site, the Contractor must take into account the following particularities: 

.1 Evening and night work. 

.1 Accept and assume all the tasks and obligations normally devolved to the prime contractor 

under the Act respecting occupational health and safety (R.S.Q., chapter S-2.1) and the 

Safety Code for the Construction Industry (S-2.1, r.6). 

.2 Develop a site-specific prevention programme based on the identification of risks and 

implement this programme from the beginning of the project until the final stage of 

demobilisation. The prevention programme must take into account the information given 

in article 1.7. It must be transmitted to all persons concerned, in accordance with the 

provisions of article 1.3. The prevention programme shall include at least: 

.1 The company's health and safety policy. 

.2 Description of the work, total cost of work, schedule and expected staffing pattern. 

.3 Health and safety responsibility chart. 

.4 The physical and material organization of the site. 

.5 First aid and first aid standards. 

.6 Identification of the risks in relation to the site. 

.7 The identification of risks in relation to the tasks performed, including the 

prevention measures and the methods of implementation. 

.8 The training required. 

.9 Procedure in case of accident/injury. 
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.10 A written commitment from all stakeholders to comply with this prevention 

program. 

.11 A site inspection grid based on preventive measures. 

.3 The Contractor shall draw up an effective emergency plan in relation to the characteristics 

and constraints of the work site and its environment. The emergency plan must be 

transmitted to all persons concerned, in accordance with the provisions of Article 1.3. The 

emergency plan must contain in particular: 

.1 The evacuation procedure. 

.2 Identification of resources (police, fire, ambulance, etc.). 

.3 Identification of responsible persons on site. 

.4 Identification of rescue workers. 

.5 The training required for those responsible for its application. 

.6 And any other information that may be necessary, taking into account the 

characteristics of the site. 

.1 Regardless of the size of the work site or the number of workers present, appoint a 

competent person to be the supervisor responsible for health and safety. Take all 

necessary measures to ensure the health and safety of persons and property on the job 

site and in the immediate environment that may be affected by the work. 

.2 Take all necessary measures to ensure the application of and compliance with the health 

and safety requirements contained in the contract documents, federal and provincial 

regulations, applicable standards and the specific prevention program for the work site 

and comply without delay with any order or notice of correction issued by the Commission  

des normes, de l’équité, de la santé et de la sécurité du travail (CNESST). 

.3 Take all necessary measures to keep the site clean and tidy throughout the work. 

.1 Take all necessary steps to ensure effective communication of health and safety 

information on the work site. Upon arrival at the job site, all workers must be informed of 

the specifics of the prevention program, their obligations and their rights. The Contractor 

shall insist on the right of workers to refuse to perform work if they believe that such work 

may jeopardize their health, safety or physical integrity or that of other persons on the site. 

The Contractor shall keep and update a register on the work site with the information 

transmitted and the signatures of all workers who have received this information. 

.2 The following information and documents must be posted in a place that is easily 

accessible to workers: 

.1 Notice of commencement of work. 

.2 Identification of the project manager. 

.3 Company policy on OHS. 
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.4 Prevention program specific to the site. 

.5 Contingency plan. 

.6 Material Safety Data Sheets (MSDS) for all controlled products used on the job site. 

.7 Minutes of the site committee meetings. 

.8 Names of representatives on the worksite committee. 

.9 Name of the rescuers. 

.10 Intervention and correction reports issued by the CNESST. 

.1 When a source of danger not specified in the specifications and not identifiable during the 

preliminary inspection of the work site appears as a result of or during the performance of 

the work, the Contractor shall immediately stop the work, put in place temporary 

protective measures for the workers and the public and notify the Departmental 

Representative verbally and in writing.  The Contractor shall then make the necessary 

changes to the prevention program so that the work can be resumed safely. 

.1 Inspect the work site and complete the site inspection grid at least once a week. 

.2 Immediately take all necessary steps to correct deviations from laws and regulations and 

unsafe conditions that are identified by a government inspector, the Departmental 

Representative, the Health and Safety Construction Coordinator, or during periodic 

inspections. 

.3 Provide the Departmental Representative with written confirmation of all actions taken to 

correct deviations and unsafe conditions. 

.4 Stopping work: giving the Safety Officer or, where there is no Safety Officer, the person 

designated to deal with health and safety, full authority to order the stopping and resuming 

of work when he or she deems it necessary or advisable for health and safety reasons. The 

Health and Safety Officer shall ensure that the health and safety of the public and site 

personnel and the protection of the environment shall always take precedence over 

matters relating to the cost and schedule of the work. 

.5 Without limiting the scope of sections 1.8 and 1.9, the Departmental Representative may 

at any time order the work to be stopped if, in his or her opinion, there is a danger or risk 

to the health or safety of site personnel or the public or to the environment. 

.1 Not applicable. 
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.1 Not applicable. 
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.1 Keep the work site clean and free of debris and waste materials. 

.2 Remove debris and waste materials from the job site daily. Waste materials should not be 

burned on the job site. 

.3 Arrange for and obtain permits from the appropriate authorities for the disposal of debris 

and waste materials. 

.4 Provide on-site containers for the disposal of debris and waste materials. 

.5 Provide and use separate and identified containers for recycling.  

.6 Store volatile wastes in closed metal containers and remove them from the work site at 

the end of each work period. 

.7 Clean runways, taxiways and aprons that have been used by the Contractor's vehicles. 

Cleaning shall be continuous for areas used by aircraft and daily for other areas. 

.1 Upon substantial completion of the Work, remove surplus materials, tools, and 

construction equipment and materials no longer required for the remainder of the Work. 

.2 Remove debris and waste materials and leave the area clean and ready for occupancy. 

.3 Before final inspection, remove excess materials, tools, equipment and construction 

materials. 

.4 Dispose of waste materials off the job site. Waste material must not be burned on the job 

site. 

.5 Arrange for and obtain permits from the appropriate authorities for the disposal of debris 

and waste materials. 

.6 Sweep and clean hard surfaces. 

.7 Where construction vehicles have been granted permission to operate on active 

movement areas, appropriate cleaning equipment capable of keeping the portion of the 

movement areas used by aircraft free of debris shall be maintained at the site to the 

satisfaction of the Departmental Representative. 

.8 On a daily basis and before the movement areas are partially reopened to air traffic, inspect 

the movement areas of the airport with the Transport Canada escort officer. If necessary, 

and if deemed appropriate by the Transport Canada official, continue the cleanup. 

.1 Sort waste for reuse and recycling. 
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.1 There will be no measurement required at the end of this section. Allocate the cost of the 

clean-up work to the various items in the bid. 

.1 Not applicable. 

.1 Not applicable. 
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.1 Section 31 23 13 - Environmental Management of Excavation Surplus. 

.1 Selective demolition: schedule demolition activities to allow for the sorting of materials on 

site. 

.2 Hazardous Substances: Hazardous substances, goods, commodities and products which 

may include, but are not limited to, PCBs, CFCs, HCFCs, poisons, corrosives, flammable 

materials, ammunition, explosives, radioactive substances and all other materials which, if 

misused, may adversely affect human health or welfare or the environment. 

.3 Interim Construction Waste Management Plan: a detailed list of materials of which the 

structure is composed, indicating the quantity of materials to be reused, recycled and 

landfilled.  

.1 The waste audit includes the evaluation, in volume and mass, of the quantities of 

materials and waste generated by the deconstruction. 

.4 Waste Management Coordinator (WMC): Contractor's representative responsible for 

overseeing waste management activities and coordinating reporting, documentation and 

sample submission requirements. 

.1 Coordinate requirements with the Department Representative regarding ownership of 

materials, including the following: 

.1 With the exception of items or materials that are to be reused, salvaged or 

relocated or that are to remain the property of the Departmental Representative, 

demolition materials will become the property of the Contractor and will be 

removed from the site. 

.2 Pre-demolition meetings. 

.1 One (1) week prior to the commencement of the work covered by this section, 

hold a meeting with the Departmental Representative, which will address the 

following: 

.1 Verification of requirements for the work. 

.2 Verification of existing conditions in the vicinity of the demolition site. 

.3 The coordination of prescriptions with those of other trades. 
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.4 Examination of existing conditions in the vicinity of the demolition site 

prior to the commencement of the work. 

.5 Waste reporting requirements. 

.2 Hold weekly meetings. 

.3 Ensure the presence of all key personnel and the Departmental Representative. 

.4 At each meeting, the Contractor shall report in writing on the status of waste 

diversion. 

.5 In the event of a change to the meeting dates and/or times established at the time 

of contract award, the Departmental Representative will provide written notice 24 

hours prior to the advertised meeting time. 

.3 Scheduling. 

.1 Take all necessary measures to meet both the work schedule and the minimum 

percentages prescribed for waste recovery. 

.2 In the event of an unexpected delay, notify the Departmental Representative. 

.1 Documents/Samples to be submitted for approval: submit the following documents and 

samples prior to commencing the work required under this section. 

.1 Shop Drawings: Submitted shop drawings shall bear the seal and signature of a 

qualified professional engineer recognized or licensed to practice in the Province, 

Canada, as follows 

.1 Submit, for review and approval, drawings, diagrams or details indicating 

the sequence of selective demolition work on the site. 

.2 Construction Waste Management Plan: submit a plan of the demolition area 

showing temporary facilities and props, removal and demolition methods; the plan 

will be prepared by a professional engineer in accordance with the requirements 

of the authority having jurisdiction. 

.3 Proposed noise control and dust control measures: submit a statement or drawing 

indicating the proposed measures for use, proposed locations and proposed 

schedule of operation. 

.2 Documents/Samples to be submitted for information: submit the following documents and 

samples if requested by the Department Representative: 

.1 Qualifications Data: submit information on the experience of firms and their 

personnel and their ability to perform the work under this section, including, but 

not limited to, a list of completed work sites with project names and addresses, 

names and addresses for work of similar complexity and scope. 

.1 Regulatory requirements: ensure that all work is completed in accordance with all 

provincial regulations. 
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.2 Comply with the transport and disposal regulations of the competent authority. 

.1 Environmental protection. 

.1 Ensure that the work does not have a detrimental effect on wildlife, groundwater 

and adjacent watercourses, and does not generate excessive levels of air or noise 

pollution. 

.2 It is forbidden to burn waste and materials on the construction site. 

.3 No waste or scrap material shall be buried on the site. 

.4 Do not discharge wastes composed of volatile materials, such as mineral spirits, 

oils, petroleum-based lubricants, or toxic cleaning solutions, into waterways or 

storm or sanitary sewers. 

.5 Enforce proper disposal methods for this type of waste throughout the duration 

of the work. 

.2 Do not pump or otherwise discharge water containing suspended solids into waterways, 

storm drains, sanitary sewers or onto adjacent land. 

.3 Dispose of runoff containing suspended solids or other harmful substances in accordance 

with local authority guidelines. 

.4 Protect vegetation (trees, plants, shrubs, foliage) on the property and on adjacent 

properties as indicated. 

.5 During demolition, erect temporary protective enclosures to prevent foreign substances 

or materials from contaminating the air outside the work site. 

.6 Cover or wet abate dry materials and waste materials to prevent dust and debris from 

being kicked up. Apply dust suppressant to all temporary access roads. 

.7 Conduct selective demolition while avoiding disruption of the Departmental 

Representative's operations: 

.1 Notify the Departmental Representative at least 72 hours in advance of work that 

will disrupt his or her operations. 

.2 Maintain access to walkways, exits and adjacent facilities that are occupied or 

used: 

.1 Do not block or obstruct walkways, exits, or other facilities that are 

occupied or used without the written permission of the Department 

Representative. 

.8 The Department Representative assumes no responsibility for the selective demolition of 

site features. 

.1 The conditions present during the bidding inspection will be maintained by the 

Contractor to the extent possible. 

.2 Remove, protect and store salvaged items prior to selective demolition as directed 

by the Departmental Representative. 
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.1 Retrieve items designated by the Departmental Representative. 

.2 Submit them to the Departmental Representative as directed. 

.1 Hazardous Materials: It is not anticipated that hazardous materials will be discovered 

during the course of the work. 

.1 Hazardous materials means those defined in the Hazardous Products Act. 

.2 Avoid disturbing the site if materials that may contain hazardous materials are discovered; 

notify the Departmental Representative immediately. Hazardous materials will be 

removed by the Departmental Representative under a separate contract or amendment 

to the work. 

.3 Where materials similar to trowelled or sprayed asbestos materials or any other substance 

identified in the hazardous materials list are discovered during the performance of 

demolition work, the demolition work shall be stopped, appropriate preventive measures 

shall be taken and the Departmental Representative shall be informed immediately. Do 

not resume work until written instructions are received from the Departmental 

Representative. 

.4 The selection of items to be demolished is based on their condition at the time of the site 

inspection, prior to submission of the tender. 

.1 Equipment and heavy machinery. 

.1 On-road vehicles must meet the requirements of the On-Road Vehicle and Engine 

Emission Regulations, SOR/2003-2, made under CEPA. 

.2 Off-road vehicles must meet the requirements of EPA CFR 86.098-11 or EPA CFR 

86.098-10. 

.3 Shut down machines immediately after use, unless extreme temperature 

conditions require continuous operation. 

.1 Verify existing conditions and coordinate with stated requirements to determine the area 

of the structure to be selectively demolished. 

.2 The Departmental Representative does not guarantee that the existing conditions and the 

conditions indicated in the project file are the same. 

.3 Make an inventory of the items to be removed and recovered and their condition. 
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.4 Conduct an examination of unsuspected mechanical, electrical and structural components 

and measure the nature and extent of these components. Submit a written report to the 

Departmental Representative without delay. 

.5 Verify that hazardous materials treatment has been completed prior to demolition 

activities on the site. 

.1 Temporary erosion and sediment control. 

.1 Implement temporary erosion and sediment control measures to prevent soil loss 

and to prevent the deposition of runoff sediment or windblown dust and particles 

on adjacent properties and walkways in accordance with the site-specific erosion 

and sediment control plan guidance in EPA document 832/R-92-005. 

.2 Inspect, maintain and repair existing control equipment as required during 

demolition activities. 

.3 After completion of demolition work, remove the control media and restore and 

stabilize the areas disturbed during the removal work. 

.2 Protection of existing structures. 

.1 Take necessary measures to prevent displacement or collapse of utility lines, 

pavement, trees, adjacent soils to prevent damage to them. 

.1 Supply and install the bracing and shoring parts and carry out the 

necessary underpinning work. 

.2 Where applicable, repair structures damaged during demolition as 

directed by the Departmental Representative. 

.2 Properly shore up the affected structures or works. If demolition work appears to 

be a hazard to adjacent structures or utility lines, take appropriate precautions, 

stop the work and notify the Departmental Representative. 

.3 Ensure that demolitions do not obstruct the surface water drainage system, 

elevators, and electrical and mechanical systems that must remain operational. 

.3 Surface preparation. 

.1 Natural gas lines: remove lines as required by the gas company. 

.2 Water and sewer lines: remove instructions from the Departmental 

Representative. 

.3 Disturbance of utility lines that are in service or energized and shall not be moved 

is prohibited. 

.1 Remove the prescribed works as indicated. 

.2 No person shall disturb any structure designated to remain in place. 

.3 Removal of road surfaces, curbs and gutters. 
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.1 Delineate by cutting at right angles the surfaces that are to remain in place; use a 

saw or other means approved by the Departmental Representative. 

.2 Protect adjacent joints and load transfer devices. 

.3 Protect granular materials underlying or adjacent to the work area. 

.4 When removing pipes buried below the surface of an existing or future pavement, dig to a 

depth of at least 300 mm below the pipe invert. 

.5 Decommission water wells and monitoring wells in accordance with provincial guidelines. 

.6 During demolition, remove designated trees. 

.1 Obtain written approval from the Departmental Representative before removing 

a tree not designated for this purpose. 

.7 Remove by an environmentally friendly method or donate designated trees for removal. 

.1 Grind, chip or shred any other vegetation to make mulch or compost, or to use as 

pulp or fuel. 

.8 Deposit topsoil for final grading and landscaping. 

.1 If this land is not used immediately, provide erosion control measures and seeding. 

.9 Elimination. 

.1 Dispose of materials not designated for salvage or reuse/reemployment on the 

site as directed by the Departmental Representative. 

.2 If demolition disposal occurs on site, restore the areas used for demolition to the 

satisfaction of the Departmental Representative. 

.10 Backfilling: perform backfilling where indicated and in accordance with Section 31 23 33.01 

- Excavation, Trenching and Backfilling. 

.1 Label all materials placed in storage, indicating the nature and quantity of materials 

recovered. 

.2 Take appropriate security measures and allocate sufficient resources to prevent theft, 

vandalism and damage to materials. 

.3 Store materials in a location suitable for reuse in new construction. Eliminate duplicate 

handling as much as possible. 

.4 Place materials destined for environmentally sound disposal in a location that will facilitate 

their removal from the site and their examination by potential users interested in their 

reuse/recycling, and that will not impede their dismantling, processing or trucking. 

.1 If it interferes with the progress of the work, the deposited material shall be removed as 

directed by the Departmental Representative. 
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.2 Dispose of similar materials that are deposited for disposal in the same environmentally 

sound manner once the collection of these materials is complete. 

.3 Transport materials for environmentally sound disposal using approved treatment 

facilities, trucking companies or waste accepting organizations identified in the 

construction waste management plan and in accordance with applicable regulations: 

.1 Written approval from the Departmental Representative must be obtained to use 

trucking companies, processing facilities or organizations accepting waste other 

than those identified in the Construction Waste Management Plan. 

.4 Dispose of products and materials not intended for environmentally sound disposal in 

accordance with relevant regulations. 

.1 Use approved landfill sites as identified in the waste reduction plan. 

.2 Written authorization from the Departmental Representative must be obtained if 

products and materials are to be sent to landfills other than those identified in the 

waste reduction plan. 

.1 Restore surfaces and structures outside of the demolition areas to the condition they were 

in prior to the start of the work. 

.2 Use only soil treatment methods and products that are not harmful to health or vegetation, 

and that do not endanger wildlife, adjacent watercourses or the groundwater table. 

.1 Cleaning during the work: carry out the cleaning work in the following way: 

.1 Leave the premises clean at the end of each working day. 

.2 Once the work is completed, remove debris, sweep up the surfaces and leave the 

site clean. 

.3 Use cleanup solutions and methods that are not harmful to health or vegetation, 

and that do not endanger wildlife, adjacent waterways, or the groundwater table. 

.2 Final clean-up: remove excess materials/materials, waste, tools and equipment from the 

site.  
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.1 Section 26 05 00 - Electrical - General Requirements for the Results of the Work. 

.2 Section 03 20 00 - Concrete reinforcement. 

.3 Section 03 30 00 - Cast-in-Place Concrete. 

.1 CSA A23.1, Concrete -Materials and Methods of Concrete Construction. 

.2 CAN3-O86-01-, Allowable Stress Design Rules for Wood Structures. 

.3 CAN/CSA-O86-01-, Limit States Design of Wooden Structures. 

.4 CAN3-O86S1/O86-.1S187-, Supplement No. -11987, to CAN3O86M84-, Allowable Stress Design of 
Wood Structures, and CAN/CSA3-O86.1-M84, Limit States Design of Wood Structures. 

.5 CSA O121, Douglas Fir Plywood. 

.6 CSA S269.1, "Falsework for Construction Purposes". 

.7 CAN/CSAS269-.3M92-, Formwork. 

.8 Safety Code for the Construction Industry, S-2.1, r.6, Éditeur officiel du Québec. 

.9 Standards of the Commission des normes, de l'équité, de la santé et de la sécurité du travail 
(CNESST). 

.1 Submit shop drawings of temporary formwork and shoring in accordance with Section 01 33 00 - 
Submittal Documents/Samples. 

.2 Shop drawings shall indicate, show or include the method of construction and schedule of work, 
procedures for shoring, stripping and repositioning of props, materials, layout of joints, tie rods and 
linings, and location of embedded parts. Comply with CSA S269.1 for drawings of temporary 
shoring structures. Comply with CAN/CSAS269-.3 for formwork drawings. 

.3 Shop drawings shall indicate, show or include formwork design data such as allowable concrete 
placement rates and concrete temperatures in the forms. 

.4 Each shipment of shop drawings shall bear the seal and signature of a Departmental 
Representative recognized or licensed to practice in Canada, in the Province of Quebec. 
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.1 Formwork materials: Use plywood and wood formwork materials that comply with CSA O121, 
CAN3-O86, CAN/CSA-O86-.1 and CAN3-O86S1/O86.1S1. 

.2 Form ties: use removable or quick release metal tie rods, of fixed or adjustable length, without any 
device that could leave holes on the concrete surface with a diameter greater than 25 mm. 

.3 Interior form liner: Douglas Fir plywood conforming to CSA O121, medium density, standard grade 
square edge liner with a minimum thickness of 20 mm. 

.4 Mould release oil: colourless, kerosene-free mineral oil with a viscosity of 15 to 24 mm²/s at a 
temperature of 40°C and a flash point in an open crucible of at least 150°C. 

.5 Form release agent: a chemically active agent containing compounds that react with the free lime 
present in the concrete to form water-insoluble soaps that prevent the concrete from sticking to 
the form. 

.6 Materials for temporary structures: conform to CAN/CSA S269.1. 

.1 Before beginning construction of formwork and temporary shoring, check lines, levels and centres 
and ensure that dimensions match those shown on the drawings. 

.2 Obtain approval from the Professional before pouring concrete directly into the ground or making 
openings in the forms that are not shown on the drawings. 

.3 Before pouring the concrete directly into the ground, level the walls and bottom of the excavated 
area and remove the loose soil. 

.4 Fabricate and erect temporary shoring structures in accordance with CSA S269.1. 

.5 Fabricate and erect forms in accordance with CAN/CSAS269-.3 to produce finished concrete 
structures of shape, size and level as specified and, in the locations, indicated; comply with 
tolerances specified in CSA A23.1. 

.6 Align the joints of the forms and make them watertight. Minimize the number of joints in the 
formwork. 

.7 The control joints must be as specified. 

.8 Unless otherwise specified, provide each joint with a key 50 mm deep and 1/3 the width of the wall 
or slab thickness. 

.9 Incorporate anchors, sleeves and other embedded parts required for the works specified in other 
sections.  
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.10 Before pouring concrete, clean forms in accordance with CSA A23.1. 

.11 The formwork must be oiled before the reinforcing steel is laid. 

.1 Do not remove the forms until the concrete has reached at least 80% of its specified 28-day 
strength or after the minimum curing period previously specified, whichever occurs first, and 
immediately replace the appropriate props. 

.2  Remove the metal tie rods used to hold the forms and fill the holes with cement  mortar.   
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