

A) CONTRACT SPECIFICATIONS Revisions

1) Section 01 11 00 Summary of Work; Article 1.7.6

REVISE Table under 1.7.6:

ORIGINAL TABLE:

<u>SEGMENT</u>	<u>LOCATION (BVP)</u>	<u>Single Lane Alternating Traffic (SLAT)</u>	<u>Working Times (Monday – Sunday)</u>
1	KM 0 – KM 12.75	Spring: April 15, 2020 to July 20, 2020	08:00 – 20:00
2	KM 12.75 – KM 24.15	Spring: April 15, 2020 to July 20, 2020	08:00 – 20:00 (KM 0 – KM 16.6) 06:00 – 19:00 (KM 16.6 – KM 24.15)
3	KM 24.15 – KM 38.5	Spring: April 15, 2020 – July 20, 2020	06:00 – 19:00
4	KM 38.5 – KM 49.7	Fall: September 8, 2020 – October 31, 2020	06:00 – 19:00

REPLACE WITH:

<u>SEGMENT</u>	<u>LOCATION (BVP)</u>	<u>Single Lane Alternating Traffic (SLAT)</u>	<u>Working Times (Monday – Sunday)</u>
1	KM 0 – KM 12.75	Spring: April 15, 2020 to May 15, 2020 Fall: September 20, 2020 to October 31, 2020	08:00 – 20:00
2	KM 12.75 – KM 24.15	Spring: April 15, 2020 to May 15, 2020 Fall:	08:00 – 20:00 (KM 0 – KM 16.6) 06:00 – 19:00 (KM 16.6 – KM 24.15)

		September 20, 2020 to October 31, 2020	
3	KM 24.15 – KM 38.5	Spring: April 15, 2020 – July 20, 2020	06:00 – 19:00
4	KM 38.5 – KM 49.7	Fall: September 8, 2020 – October 31, 2020	06:00 – 19:00

2) REVISE Article 1.7.7

ORIGINAL:

- .1 Complete Segments 1, 2 and 3 of the Works on or prior to July 20, 2019.
- .2 Demobilize offsite on or prior to July 20, 2020 and undertake no Works and maintain no presence on site between July 20, 2020 and September 8, 2020.
- .3 Commence Segment 4 of the Works no earlier than September 8, 2020.
- .4 Interim Inspection and issuance of Interim Certificate (Substantial Performance) by October 17, 2020.
- .5 Complete all Work by October 31, 2020 (Contract Completion Date).

REPLACE WITH:

- .1 **Complete all Pavement Rehabilitation works in Segments 1 and 2 on or prior to May 15, 2020 or after September 20, 2020.**
 - .1 Signage works in Segments 1 and 2 not impacting traffic may occur on or prior to July 20, 2020 and after September 7, 2020
- .2 **Complete Segment 3 of the works on or prior to July 20, 2020.**
- .3 Demobilize offsite on or prior to July 20, 2020 and undertake no Works and maintain no presence on site between July 20, 2020 and September 8, 2020.
- .4 Commence Segment 4 of the Works no earlier than September 8, 2020.
- .5 Interim Inspection and issuance of Interim Certificate (Substantial Performance) by October 17, 2020.
- .6 Complete all Work by October 31, 2020 (Contract Completion Date).

3) Section 01 21 00 Allowances

ADD:

Article 1.2.7.25 Removal and disposal and/or supply and installation of Texas gates including electrified gates

Solicitation No: 5P420-19-0451/A
Client Ref No.: 967-06

Amendment No.1
Date: January 29, 2020

B) REFERENCE DOCUMENTS Revisions

1) Delete the following document in its entirety:

H - Mannix Pit Plan November 2019.pdf

Replace with:

H - Mannix Pit Plan November 2019_Amendment 1 Markup.pdf