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Résumé des modifications 

A) Révision du DEVIS DU CONTRAT 

 

1) Section 01 11 00 Summary of Work; Article 1.7.6 

RÉVISER le tableau à l’article 1.7.6 : 

TABLEAU D’ORIGINE : 

SEGMENT LOCATION (BVP) Single Lane Alternating 

Traffic (SLAT) 

Working Times  

(Monday – Sunday) 

1 KM 0 – KM 12.75 Spring:  

April 15, 2020 to July 20, 

2020  

 

08:00 – 20:00 

 

2 KM 12.75 – KM 

24.15 

Spring:  

April 15, 2020 to July 20, 

2020 

 

08:00 – 20:00 

(KM 0 – KM 16.6) 

06:00 – 19:00 

(KM 16.6 – KM 

24.15) 

3 KM 24.15 – KM 

38.5 

Spring:  

April 15, 2020 – July 20, 

2020  

 

06:00 – 19:00 

 

4 KM 38.5 – KM 49.7 Fall: 

September 8, 2020 – October 

31, 2020 

06:00 – 19:00 

 

 

Remplacer par : 

SEGMENT LOCATION (BVP) Single Lane Alternating 

Traffic (SLAT) 

Working Times  

(Monday – Sunday) 

1 KM 0 – KM 12.75 Spring:  

April 15, 2020 to May 15, 

2020 

Fall: 

September 20, 2020 to 

October 31, 2020 

 

08:00 – 20:00 

 

2 KM 12.75 – KM 

24.15 
Spring:  

April 15, 2020 to May 15, 

2020 

08:00 – 20:00 
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Fall: 

September 20, 2020 to 

October 31, 2020 

 

(KM 0 – KM 16.6) 

06:00 – 19:00 

(KM 16.6 – KM 

24.15) 

3 KM 24.15 – KM 

38.5 

Spring:  

April 15, 2020 – July 20, 

2020  

 

06:00 – 19:00 

 

4 KM 38.5 – KM 49.7 Fall: 

September 8, 2020 – October 

31, 2020 

06:00 – 19:00 

 

 

2) RÉVISER Article 1.7.7 

ORIGINAL: 

.1 Complete Segments 1, 2 and 3 of the Works on or prior to July 20, 2019.   

.2 Demobilize offsite on or prior to July 20, 2020 and undertake no Works and 

maintain no presence on site between July 20, 2020 and September 8, 2020.  

.3 Commence Segment 4 of the Works no earlier than September 8, 2020. 

.4 Interim Inspection and issuance of Interim Certificate (Substantial 

Performance) by October 17, 2020. 

.5 Complete all Work by October 31, 2020 (Contract Completion Date). 

Remplacer par : 

.1 Complete all Pavement Rehabilitation works in Segments 1 and 2 on or 

prior to May 15, 2020 or after September 20, 2020. 

.1 Signage works in Segments 1 and 2 not impacting traffic may occur 
on or prior to July 20, 2020 and after September 7, 2020 

.2 Complete Segment 3 of the works on or prior to July 20, 2020. 

.3 Demobilize offsite on or prior to July 20, 2020 and undertake no Works and 

maintain no presence on site between July 20, 2020 and September 8, 2020.  

.4 Commence Segment 4 of the Works no earlier than September 8, 2020. 

.5 Interim Inspection and issuance of Interim Certificate (Substantial 

Performance) by October 17, 2020. 

.6 Complete all Work by October 31, 2020 (Contract Completion Date). 

 

3) Section 01 21 00 Allowances  

Ajouter : 

Article 1.2.7.25 Removal and disposal and/or supply and installation of Texas gates including 

electrified gates 
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B) Révision des DOCUMENTS DE RÉFÉRENCE 

1) Supprimer le document suivant au complet : 

H - Mannix Pit Plan November 2019.pdf 

 

Remplacer par : 

H - Mannix Pit Plan November 2019_Amendment 1 Markup.pdf 

 


