Solicitation No: 5P420-19-0451/A

Client Ref No.: 967-06

A) CONTRACT SPECIFICATIONS Revisions

1) Section 01 11 00 Summary of Work; Article 1.7.6

REVISE Table under 1.7.6:

ORIGINAL TABLE:

Amendment No.1
Date: January 29, 2020

SEGMENT | LOCATION (BVP) | Single Lane Alternating Working Times
Traffic (SLAT) (Monday — Sunday)
1 KM 0-KM 12.75 Spring: 08:00 —20:00
April 15, 2020 to July 20,
2020
2 KM 12.75 - KM Spring: 08:00 —20:00
24.15 April 15, 2020 to July 20, (KM 0 — KM 16.6)
2020 06:00 — 19:00
(KM 16.6 — KM
24.15)
3 KM 24.15 - KM Spring: 06:00 — 19:00
38.5 April 15, 2020 — July 20,
2020
4 KM 38.5-KM 49.7 | Fall: 06:00 — 19:00
September 8, 2020 — October
31,2020
REPLACE WITH:
SEGMENT | LOCATION (BVP) | Single Lane Alternating Working Times
Traffic (SLAT) (Monday — Sunday)
1 KM 0—-KM 12.75 Spring: 08:00 —20:00
April 15,2020 to May 15,
2020
Fall:
September 20, 2020 to
October 31, 2020
2 KM 12.75 - KM Spring: 08:00 —20:00
24.15 April 15,2020 to May 15, (KM 0 — KM 16.6)
2020 06:00 — 19:00
Fall: (KM 16.6 - KM
24.15)
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Date: January 29, 2020

September 20, 2020 to
October 31, 2020
3 KM 24.15 - KM Spring: 06:00 — 19:00
38.5 April 15, 2020 — July 20,
2020
4 KM 38.5-KM 49.7 | Fall: 06:00 — 19:00
September 8, 2020 — October
31,2020

2) REVISE Article 1.7.7

ORIGINAL:

1
2

5

REPLACE WITH:

.1

Complete Segments 1, 2 and 3 of the Works on or prior to July 20, 2019.

Demobilize offsite on or prior to July 20, 2020 and undertake no Works and
maintain no presence on site between July 20, 2020 and September 8, 2020.

Commence Segment 4 of the Works no earlier than September 8, 2020.

Interim Inspection and issuance of Interim Certificate (Substantial
Performance) by October 17, 2020.

Complete all Work by October 31, 2020 (Contract Completion Date).

Complete all Pavement Rehabilitation works in Segments 1 and 2 on or
prior to May 15, 2020 or after September 20, 2020.

.1 Signage works in Segments 1 and 2 not impacting traffic may occur
on or prior to July 20, 2020 and after September 7, 2020
Complete Segment 3 of the works on or prior to July 20, 2020.

Demobilize offsite on or prior to July 20, 2020 and undertake no Works and
maintain no presence on site between July 20, 2020 and September 8, 2020.

Commence Segment 4 of the Works no earlier than September 8, 2020.

Interim Inspection and issuance of Interim Certificate (Substantial
Performance) by October 17, 2020.

Complete all Work by October 31, 2020 (Contract Completion Date).

3) Section 01 21 00 Allowances

ADD:

Article 1.2.7.25

Removal and disposal and/or supply and installation of Texas gates including

electrified gates
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B) REFERENCE DOCUMENTS Revisions
1) Delete the following document in its entirety:
H - Mannix Pit Plan November 2019.pdf

Replace with:
H - Mannix Pit Plan November 2019_Amendment 1 Markup.pdf



