N° de I'invitation : 5P420-19-0451/A
N° de réf. du client : 967-06

Résumé des modifications

A) Révision du DEVIS DU CONTRAT

1) Section 01 11 00 Summary of Work; Article 1.7.6

REVISER le tableau a I’article 1.7.6 :

TABLEAU D’ORIGINE :

Modification n° 1
Date : 29 janvier 2020

SEGMENT | LOCATION (BVP) | Single Lane Alternating Working Times
Traffic (SLAT) (Monday — Sunday)
1 KM 0 -KM 12.75 Spring: 08:00 — 20:00
April 15, 2020 to July 20,
2020
2 KM 12.75 - KM Spring: 08:00 — 20:00
24.15 April 15, 2020 to July 20, (KM 0 — KM 16.6)
2020 06:00 — 19:00
(KM 16.6 — KM
24.15)
3 KM 24.15 - KM Spring: 06:00 — 19:00
38.5 April 15, 2020 — July 20,
2020
4 KM 38.5-KM 49.7 | Fall: 06:00 — 19:00
September 8, 2020 — October
31, 2020

Remplacer par :

SEGMENT

LOCATION (BVP)

Single Lane Alternating

Traffic (SLAT)

Working Times
(Monday — Sunday)

KM 0-KM 12.75

Spring:

April 15, 2020 to May 15,
2020

Fall:

September 20, 2020 to
October 31, 2020

08:00 — 20:00

KM 12.75 - KM
24.15

Spring:
April 15, 2020 to May 15,
2020

08:00 —20:00




N° de I'invitation : 5P420-19-0451/A Modification n° 1

N° de réf. du client : 967-06 Date : 29 janvier 2020
Fall: (KM 0 - KM 16.6)
September 20, 2020 to 06:00 — 19:00
October 31, 2020 (KM 16.6 — KM
24.15)
3 KM 24.15 - KM Spring: 06:00 — 19:00
38.5 April 15, 2020 — July 20,

2020

4 KM 38.5 -KM 49.7 | Fall: 06:00 — 19:00
September 8, 2020 — October
31, 2020

2) REVISER Article 1.7.7

ORIGINAL:

1
2

5
Remplacer par :

1

Complete Segments 1, 2 and 3 of the Works on or prior to July 20, 2019.

Demobilize offsite on or prior to July 20, 2020 and undertake no Works and
maintain no presence on site between July 20, 2020 and September 8, 2020.

Commence Segment 4 of the Works no earlier than September 8, 2020.

Interim Inspection and issuance of Interim Certificate (Substantial
Performance) by October 17, 2020.

Complete all Work by October 31, 2020 (Contract Completion Date).

Complete all Pavement Rehabilitation works in Segments 1 and 2 on or
prior to May 15, 2020 or after September 20, 2020.

.1 Signage works in Segments 1 and 2 not impacting traffic may occur
on or prior to July 20, 2020 and after September 7, 2020

Complete Segment 3 of the works on or prior to July 20, 2020.

Demobilize offsite on or prior to July 20, 2020 and undertake no Works and
maintain no presence on site between July 20, 2020 and September 8, 2020.

Commence Segment 4 of the Works no earlier than September 8, 2020.

Interim Inspection and issuance of Interim Certificate (Substantial
Performance) by October 17, 2020.

Complete all Work by October 31, 2020 (Contract Completion Date).

3) Section 01 21 00 Allowances

Ajouter :

Article 1.2.7.25
electrified gates

Removal and disposal and/or supply and installation of Texas gates including



N° de I'invitation : 5P420-19-0451/A Modification n° 1
N° de réf. du client : 967-06 Date : 29 janvier 2020

B) Révision des DOCUMENTS DE REFERENCE
1) Supprimer le document suivant au complet :
H - Mannix Pit Plan November 2019.pdf

Remplacer par:
H - Mannix Pit Plan November 2019_Amendment 1 Markup.pdf



