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1. INTRODUCTION 

1.1 Purpose 

1.1.1 This Naval Remote Weapon Station (NRWS) Contract Data Requirement List 
(CDRL) itemizes all documentation deliverables that must be provided by the 
Contractor in accordance with the Annex B SOW, and the associated frequencies, 
delivery dates, media and quantities. 

1.2 Acronyms 

1.2.1 Acronyms used throughout this CDRL are defined as follows:  

 

Acronyms 

CDR Critical Design Review 

CDRL Contract Data Requirement List 

CKOM Contract Kick-Off Meeting 

CM Configuration Management 

FA First Article 

FAT Factory Acceptance Test 

HAT Harbour Acceptance Test 

ICT Initial Cadre Training  

ILS Integrated Logistic Support  

IP Initial Provisioning 

LLTIP Long Lead Time Initial Provisioning 

NRWS Naval Remote Weapon Station 

PCA Physical Configuration Audit 

PDR Preliminary Design Review 

PM Project Management 

QR Quality Review 

SAT Sea Acceptance Test 

SDE Shared Data Environment 

SE System Engineering 

SOW Statement of Work 



 

Page 4 of 11 

Acronyms 

SRR System Requirement Review 

SW Software 

TD Technical Document 

TRR Test Readiness Review 

 

2. CONTRACT DATA REQUIREMENT LIST  

2.1 CDRL Index 

2.1.1 The data requirements referenced by the SOW are shown in Table 1 of this document.
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TABLE 1: CONTRACT DATA REQUIREMENT LIST 

DID NUMBER TITLE 
SOW 
REFERENCE 

FREQUENCY SUBMISSION DATE 
DATE OF SUBSEQUENT 
SUBMISSION 

MEDIA & 
QUANTITY 

CANADA REVIEW  PERIOD  
 

NRWS-PM-001 Project Management Plan  
3.2.1 
3.3.1 
3.7.1.6.a 

Not Periodic 

Initially submitted with bid.   
Re-submitted 10 business 
days prior to Contract Kick-
Off Meeting (CKOM) 

10 business days following 
Authorization of CKOM 
minutes, and in accordance with 
subsequently Authorized 
modifications. 

Shared Data 
Environment (SDE) 

10 business days following each submission. 

NRWS-PM-002 Integrated Master Schedule  

3.2.2   
3.3.1 
3.3.7 
3.7.1.4 
4.5.1.1 
4.5.4.5 

Not Periodic 
Initially submitted with bid.  
Re-submitted 10 business 
days prior to CKOM. 

10 business days following 
Authorization of CKOM 
minutes, and in accordance with 
subsequently Authorized 
modifications. 

SDE 10 business days following each submission. 

NRWS-PM-003  Project Progress Reports  

3.5.2 
3.6.2.1 
3.7.1.6.b 
3.7.1.6.c 
4.7.4.1 

Monthly to First 
Article Qualification 
Review, Quarterly 
thereafter. 

Scheduled mid-point 
between the CKOM and the 
first Project Review 
Meeting. 

Scheduled mid-points between 
each Project Review Meeting. 

SDE 10 business days following each submission. 

NRWS-PM-004 Meeting Agenda 
3.7.2 
 

In accordance with 
meetings scheduled 

Meeting Agenda to Canada 
for Authorization at least 10 
working days prior to all 
meetings specified in 
Statement of Work (SOW) 

Authorized Meeting Agenda to 
all attendees at least 5 working 
day prior to the scheduled 
meeting date 

SDE 5 business days following  each submission 

NRWS-PM-005 Meeting Minutes 
3.7.3 
 

In accordance with 
meetings scheduled 

Meeting Minutes to Canada 
for Authorization within 5 
business days following 
each meeting 

Authorized Minutes to all 
attendees within 10 business 
days following each meeting 

SDE 5 business days following each submission 

NRWS-PM-006 
Request for Government Furnished 
Resources 

4.3.1.2.i  
4.3.2.2.h 
4.9.1 
 

Not Periodic As required As required SDE N/A 
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TABLE 1: CONTRACT DATA REQUIREMENT LIST 

DID NUMBER TITLE 
SOW 
REFERENCE 

FREQUENCY SUBMISSION DATE 
DATE OF SUBSEQUENT 
SUBMISSION 

MEDIA & 
QUANTITY 

CANADA REVIEW  PERIOD  
 

NRWS-SE-001 System Engineering Management Plan  
4.1.2 
4.1.3 
 

Not Periodic 
Initially submitted with bid.   
Re-submitted 10 business 
days prior to CKOM. 

10 business days following 
Authorization of CKOM 
minutes, and in accordance with 
subsequently Authorized 
modifications. 

SDE 10 business days following each submission 

NRWS-SE-002 System Specification   
4.2.2  
4.2.4 
4.3.1.2a 

Not Periodic 

Draft10 business days prior 
to System Requirement 
Review (SRR)  
Final 20 business days prior 
to PDR 

10 business days following 
Authorization of SRR and PDR 
minutes, and in accordance with 
subsequently Authorized 
modifications. 

SDE 
10 business days following subsequent 
submissions with Authorized modifications. 
20 business days prior to PDR. 

NRWS-SE-003 Verification Cross Reference Matrix 
4.2.6  
4.3.1.2.b 
4.3.2.2.a 

Not Periodic 
20 business days prior to 
PDR and CDR 

10 business days following 
Authorization of PDR and CDR 
minutes, and in accordance with 
subsequently Authorized 
modifications. 

SDE 
20 business days prior to PDR and CDR. 
10 business days following subsequent 
submissions with Authorized modifications. 

NRWS-SE-004 System Design Document   
4.3.1.2.c  
4.3.2.2.b 
 

Not Periodic 
20 business days prior to 
PDR and CDR 

10 business days following 
Authorization of PDR and CDR 
minutes, and in accordance with 
subsequently Authorized 
modifications. 

SDE 
20 business days prior to PDR and CDR. 
10 business days following subsequent 
submissions with Authorized modifications. 

NRWS-SE-005 Interface Design Document 
4.3.1.2.d  
4.3.2.2.c 
 

Not Periodic 
20 business days prior to 
PDR and CDR 

10 business days following 
Authorization of PDR and CDR 
minutes, and in accordance with 
subsequently Authorized 
modifications. 

SDE 
20 business days prior to PDR and CDR. 
10 business days following subsequent 
submissions with Authorized modifications. 
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TABLE 1: CONTRACT DATA REQUIREMENT LIST 

DID NUMBER TITLE 
SOW 
REFERENCE 

FREQUENCY SUBMISSION DATE 
DATE OF SUBSEQUENT 
SUBMISSION 

MEDIA & 
QUANTITY 

CANADA REVIEW  PERIOD  
 

NRWS-SE-006 Safety Control Plan 

4.3.1.2.e 
4.4.1 
4.4.4 
4.4.5 
4.4.7 
4.5.3.2 
4.5.4.1 
4.5.4.3 

Not Periodic 
20 business days prior to 
PDR  

10 business days following 
Authorization of PDR minutes, 
in accordance with subsequent 
Authorized modifications, and as 
safety issues are discovered up 
until HAT of the last ship 

SDE 
20 business days prior to PDR. 
10 business days following subsequent 
submissions with Authorized modifications. 

NRWS-SE-007 Controlled Material Reports 

4.3.1.2.f 
4.3.2.2.d  
4.4.2 
4.4.3 

Not Periodic 
20 business days prior to 
PDR and CDR 

10 business days following 
Authorization of PDR and CDR 
minutes, and in accordance with 
subsequently Authorized 
modifications. 

SDE 
20 business days prior to PDR and CDR. 
10 business days following subsequent 
submissions with Authorized modifications. 

NRWS-SE-008 Safety Compliance Assessment 

4.3.2.2.e  
4.4.6 
4.4.8.a 
4.5.3.2 
4.5.4.1 
4.5.4.3 
 

Not Periodic 
20 business days prior to 
CDR 

10 business days following 
Authorization of CDR minutes, 
and in accordance with 
subsequently Authorized 
modifications prior to First 
Article NRWS Installation 

SDE 
20 business days prior to PDR and CDR. 
10 business days following subsequent 
submissions with Authorized modifications.  

NRWS-SE-009 Test and Evaluation Master Plan 

4.3.1.2.g  
4.3.2.2.f 
4.6.1.1 
4.6.2 
4.6.3.1 
4.6.6.2.a 

Not Periodic 

Initially submitted with bid,  
re-submitted 10 business 
days prior to CKOM, and 
20 business days prior to 
PDR and CDR. 

10 business days following 
Authorization of CKOM, PDR 
and CDR minutes, and in 
accordance with subsequently 
Authorized modifications. 

SDE 

10 business days prior to CKOM 
20 business days prior to PDR and CDR.   
10 business days following subsequent 
submissions with Authorized modifications. 

NRWS-SE-010 Acceptance Test Index 

4.3.1.2.h  
4.3.2.2.g  
4.6.3.1 
4.6.4.1 
4.6.6.2.a 

Not Periodic 
20 business days prior to 
PDR and CDR 

10 business days following 
Authorization of PDR and CDR 
minutes, and in accordance with 
subsequently Authorized 
modifications. 

SDE 
20 business days prior to PDR and CDR.  
10 business days following subsequent 
submissions with Authorized modifications. 
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TABLE 1: CONTRACT DATA REQUIREMENT LIST 

DID NUMBER TITLE 
SOW 
REFERENCE 

FREQUENCY SUBMISSION DATE 
DATE OF SUBSEQUENT 
SUBMISSION 

MEDIA & 
QUANTITY 

CANADA REVIEW  PERIOD  
 

NRWS-SE-011 Acceptance Test Procedures 4.6.4.1 Not Periodic 

20 business days prior to 
applicable NRWS Test 
Readiness Review (TRR), 
and 20 business days prior 
to all other tests and 
reviews.  

10 business days following 
Authorization of TRR minutes, 
and in accordance with 
subsequently Authorized 
modifications. 

SDE 

20 business days for each First Article 
NRWS Factory Acceptance Test (FAT), 
Harbour Acceptance Test (HAT) and Sea 
Acceptance Test (SAT), and 10 business 
days for all other tests and reviews. 

NRWS-SE-012 Acceptance Test Reports 

4.5.4.2 
4.5.4.4 
4.6.7 
  

Not Periodic 
10 business days following 
the corresponding 
Acceptance test completion 

In accordance with all required 
re-testing.  

SDE 10 business days following submission. 

NRWS-TD-001 Engineering Change Guidance Package  
4.3.2.2.i 
4.5.2.2 
4.8.1 

Not Periodic 
20 business days prior to 
CDR.   

10 business days following 
Authorization of CDR minutes, 
and in accordance with 
subsequently Authorized 
modifications.  

SDE 
20 business days prior to CDR. 
10 business days following subsequent 
submissions with Authorized modifications. 

NRWS-TD-002 Technical Data Package 

4.3.2.2.j 
4.7.2.2 
4.7.2.5 
4.8.2 
5.2.2.6 

Not Periodic 

20 business days prior to 
CDR, and 20 business days 
after Acceptance of the First 
Article (FA) Qualification 
Review (QR) minutes.   

10 business days following 
Authorization of CDR minutes, 
and in accordance with 
subsequently Authorized 
modifications.  

SDE and 5 hard copies 
of final submission 

20 business days following each submission. 

NRWS-TD-003 Installation and Set-To-Work Manual 
5.2.2.6 
5.2.3.2.c 
5.6.1.a 

Not Periodic 

20 business days prior to 
ILS Conference, and 20 
business days after 
Acceptance of the First 
Article (FA) Qualification 
Review (QR) minutes.   

10 business days following 
Authorization of ILS Conference 
minutes, and in accordance with 
subsequently Authorized 
modifications.  

SDE and 5 hard copies 
of final submission 

 
20 business days following each submission.  
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TABLE 1: CONTRACT DATA REQUIREMENT LIST 

DID NUMBER TITLE 
SOW 
REFERENCE 

FREQUENCY SUBMISSION DATE 
DATE OF SUBSEQUENT 
SUBMISSION 

MEDIA & 
QUANTITY 

CANADA REVIEW  PERIOD  
 

NRWS-TD-004 System User Manual 
5.2.2.6 
5.2.3.2.d 
5.6.1.b 

Not Periodic 

20 business days prior to 
ILS Conference, and 20 
business days after 
Acceptance of the First 
Article (FA) Qualification 
Review (QR) minutes.   

10 business days following 
Authorization of ILS Conference 
minutes, and in accordance with 
subsequently Authorized 
modifications. 

SDE and 5 hard copies 
of final submission 

 
20 business days following each submission. 

NRWS-TD-005 Illustrated Parts Breakdown 
5.2.3.2.e 
5.6.1.c 

Not Periodic 

20 business days prior to 
ILS Conference, and 20 
business days after 
Acceptance of the First 
Article (FA) Qualification 
Review (QR) minutes.  .  

10 business days following 
Authorization of ILS Conference 
minutes, and in accordance with 
subsequently Authorized 
modifications. 

SDE and 5 hard copies 
of final submission 

 
20 business days following each submission 

NRWS-TD-006 Maintenance Manual 
5.2.3.2.f 
5.6.1.d 

Not Periodic 

20 business days prior to 
ILS Conference, and 20 
business days after 
Acceptance of the First 
Article (FA) Qualification 
Review (QR) minutes.  . 

10 business days following 
Authorization of ILS Conference 
minutes, and in accordance with 
subsequently Authorized 
modifications 

SDE and 5 hard copies 
of final submission 

 
20 business days following each submission 

NRWS-CM-001 Configuration Management Plan  
4.7.1.1 
4.7.1.2 
 

Not Periodic 
Initially submitted with bid.  
Re-submitted 10 business 
days prior to CKOM. 

10 business days following 
Authorization of CKOM 
minutes, and in accordance with 
subsequently Authorized 
modifications. 

SDE 10 business days following each submission  

NRWS-CM-002 Equipment Labelling Package 

4.3.2.2.k 
4.4.7 
4.7.2.3 
4.7.2.4 
4.7.2.6 
 

Not Periodic 

20 business days prior to 
CDR.   

 

10 business days following 
Authorization of CDR minutes, 
and in accordance with 
subsequently Authorized 
modifications.   

SDE 
 
20 business days following each submission 
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TABLE 1: CONTRACT DATA REQUIREMENT LIST 

DID NUMBER TITLE 
SOW 
REFERENCE 

FREQUENCY SUBMISSION DATE 
DATE OF SUBSEQUENT 
SUBMISSION 

MEDIA & 
QUANTITY 

CANADA REVIEW  PERIOD  
 

NRWS-CM-003 Design Change Package 

4.7.4.2 
4.7.4.3 
4.7.4.4 
4.7.4.6 

Not Periodic As required.  As required. SDE 20 business days following each submission 

NRWS-ILS-001 Integrated Logistics Support Plan 
5.2.1.1 
5.2.2.1 

Not Periodic 

Initially submitted with bid.  
Re-submitted 10 business 
days prior to CKOM, and 
20 business days prior to 
ILS Conference. 

10 business days following 
Authorization of CKOM and ILS 
Conference minutes, and in 
accordance with subsequently 
Authorized modifications. 

SDE 
10 business days prior to CKOM 
20 business days prior to ILS Conference 

NRWS-ILS-002 Logistic Support Analysis  
5.2.2.2 
5.2.3.2.a 

Not Periodic 
20 business days prior to 
ILS Conference 

10 business days following 
Authorization of ILS Conference 
minutes, and in accordance with 
subsequently Authorized 
modifications. 

SDE 20 business days following each submission 

NRWS-ILS-003 Training Development Program Report 
5.2.3.2.b 
5.4.7 
5.5.1 

Not Periodic 
20 business days prior to 
ILS Conference 

10 business days following 
Authorization of ILS Conference 
minutes, and in accordance with 
subsequently Authorized 
modifications. 

SDE 20 business days following each submission 

NRWS-ILS-004 In-Service Support Plan 
5.2.2.5 
5.2.3.2.g 
 

Not Periodic 
20 business days prior to 
ILS Conference 

10 business days following 
Authorization of ILS Conference 
minutes, and in accordance with 
subsequently Authorized 
modifications. 

SDE 20 business days following each submission 
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TABLE 1: CONTRACT DATA REQUIREMENT LIST 

DID NUMBER TITLE 
SOW 
REFERENCE 

FREQUENCY SUBMISSION DATE 
DATE OF SUBSEQUENT 
SUBMISSION 

MEDIA & 
QUANTITY 

CANADA REVIEW  PERIOD  
 

NRWS-ILS-005 Provisioning Documentation 

5.2.2.3 
5.2.2.4 
5.3.2.3 
5.3.3.2 
5.3.4.1 
 

Not Periodic 

20 business days prior to 
Long Lead Time Initial 
Provisioning Conference 
(LLTIP), if held. Otherwise, 
20 business days prior to 
Initial Provisioning (IP) 
Conference.  
20 business days prior to 
First Article Qualification 
Review. 

10 business days following 
Authorization of LLTIP (if held) 
and IP Conference minutes. In 
accordance with subsequently 
Authorized modifications. 

SDE 20 business days following each submission. 

NRWS-ILS-006 Initial Cadre Training (ICT) Package 

5.5.1 
5.5.2 
5.5.4 
5.5.5 
5.5.6 
5.5.7 

Not Periodic 

40 business days prior to 
each applicable scheduled 
ICT session.   
  

10 business days following the 
Canada review period.   

SDE and 10 hard 
copies of final 
submission 

 
20 business days following each submission. 

 


