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DATA ITEM DESCRIPTION  - DESCRIPTION DE DONNÉES

1.  TITLE  –  TITRE 
2.  IDENTIFICATION NUMBER  -  NUMÉRO  
D'IDENTIFICATION 

Program of Projects  DID 15.4.4 

3.  DESCRIPTION / PURPOSE  –  DESCRIPTION / OBJET 

The purpose of the POP to provide the status of the POP, highlight risks or issues associated with meeting “On Time, On Budget, On 
Scope” commitments, and identify recommended actions or changes to the POP. 

4.  APPROVAL DATE 
     DATE  
D'APPROBATION

5.  OFFICE OF PRIMARY INTEREST (OPI) 
     BUREAU  DE  PREMIERE RESPONSABILITÉ  
(BPR) 

6.  GIDEP  APPLICABLE 
     D'ÉCHANGE DE DONNÉES 
PERTINENT

TBD NWSO Technical Authority (TA) N/A 

7.  APPLICATION / INTERRELATIONSHIP  –  APPLICATION / INTERDÉPENDANCE 

Related CDRL 15.4.4 and SOW paragraph 15.4.4 refer. 
This DID contains the format and content preparation instructions for preparation and update of the POP Listing as described in the 
NWS O&M SOW. 

8.  ORIGINATOR  -  AUTEUR 9.  APPLICABLE FORMS  -  FORMULES  PERTINENTES 

NWSO TA NIL 

10.  PREPARATION INSTRUCTIONS  –  INSTRUCTIONS  SUR  LA  PRÉSENTATION  DES  DONNÉES 
10.1 Prepare and maintain the POP Listing subject to review and acceptance by the RP-TA. 

10.2 Provide an overview of the POP, summarizing the project information from individual ABPs. Discuss the factors that 
influenced the establishment of the POP, including NWS strategic objectives, priorities and investment plans and opportunities for 
synergies and economies-of-scale. Highlight key assumptions or dependencies that could affect the POP. Discuss the key risks 
involved in executing the POP and the mitigation plans to manage the risks. Provide a list of the projects included in the POP, sorted 
by building and structure, project Category and priority in an Appendix to the Infrastructure Summary Plan. Include, in the list, the 
total cost of each project, the costs expected in the planning year, the key milestone dates, and the project status as at the time of 
preparation of the plan. 

10.3 Prepare a Monthly POP Update, including: 

 an overview of the current status of the program, highlighting key risks or issues that need to be addressed; 
 recommended actions or changes needed to the POP project mix or priorities to address changing circumstances or 

requirements and to meet funding commitments; 
 the overall status of Category I projects and the associated funding envelope; 
 a table listing each Category II and above project, that includes at least the following information: 
oproject number, 
odescription, 
obuilding name, 
oproject category, 
oproject priority as recommended and approved by the RP-TA, 
o total approved project expenditures, 
oprevious year expenditure, 
ocurrent approved budget, 
ocurrent spending – year-to-date,
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omilestones completed, 
onext milestone date, 
o% of project completed, 
oprojected expenditures for current year, 
ovariance, 
ocarryover to future years, 
ooriginal approved completion date,  
ocurrent completion date,  
onotes explaining variances, key changes from the original schedule, and actions to address risks or bring project back on 

track; and 
ocolour-coding of projects to reflect the overall project risk as follows: 
 green – project is on track, 
 yellow – risk that project will not meet its “on time, on budget, on scope” commitments, and 
 red – project will not meet its commitments.


