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DATA ITEM DESCRIPTION  - DESCRIPTION DE DONNÉES

1.  TITLE  –  TITRE 
2.  IDENTIFICATION NUMBER  -  NUMÉRO  
D'IDENTIFICATION 

Five Year Operations and Sustainment Plan DID 2.15.1 

3.  DESCRIPTION / PURPOSE  –  DESCRIPTION / OBJET 

The purpose of the Five year Operations and Sustainment Plan is to develop and prioritize Work and schedules for NWS Field 
activities.

4.  APPROVAL DATE 
     DATE  
D'APPROBATION

5.  OFFICE OF PRIMARY INTEREST (OPI) 
     BUREAU  DE  PREMIERE RESPONSABILITÉ  
(BPR) 

6.  GIDEP  APPLICABLE 
     D'ÉCHANGE DE DONNÉES 
PERTINENT

TBD NWSO Technical Authority (TA) N/A 

7.  APPLICATION / INTERRELATIONSHIP  –  APPLICATION / INTERDÉPENDANCE 

Related CDRL and SOW paragraph 2.15.1 refer. 
This DID contains the format and content preparation instructions for the data generated under the Work tasks described in the NWS 
O&M SOW. 

8.  ORIGINATOR  -  AUTEUR 9.  APPLICABLE FORMS  -  FORMULES  PERTINENTES 

NWSO TA NIL 

10.  PREPARATION INSTRUCTIONS  –  INSTRUCTIONS  SUR  LA  PRÉSENTATION  DES  DONNÉES 

10.1      Source Document 
             NWS O&M SOW Section 2, paragraph 2.15.1 
10.2      NWS Five Year Operations and Sustainment Plan (FYO&SP) 

The Contractor must prepared and delivered the FYO&SP Plan in Contractor format.  The Contractor must prepare, 
implement and administer the plan which prioritizes and schedules NWS field activities.  The FYO&SP must be the tool 
used by the Contractor to manage the execution of all planned Work including: 

a. Scheduled Preventive Maintenance (PM); 
b. Corrective Maintenance (CM); 
c. Major maintenance activities, such as spring snow clearing; 
d. Major fuel resupply; 
e. Sealift; 
f. Project Work; 
g. Customer Support Requests (CSR); 
h. Third Party Support Requests (TPS); 
i. Regulatory compliance inspections; 
j. Minor Modifications; and 
k. All other field activities directly related to the requirements of this SOW. 

10.3      The narrative must outline the approach to procurement, staffing and transportation to ensure that the planned Work is 
             completed in the intended year. 

10.4      The FYO&SP must be a living document and it must be the responsibility of the NWS Business Planner to ensure timely
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              updates are completed to ensure the FYO&SP remains current and represents the realistic scheduling of NWS field Work, 
              particularly for the Current Year (CY) of the plan. 

10.5      The FYO&SP must operate on Government of Canada Fiscal Year (FY), so must roll over 01 April. 

10.6      The FYO&SP must be submitted and maintained in two parts.  The first part must be a narrative of planned activities for 
              CY through CY+4, with particular detail for CY.  The narrative must detail the Contractor’s approach to procurement,  
              staffing, transportation all to ensure the success of the plan.  The second part must be a living schedule detailing the field 
              activities.  The Contractor must only add or delete project data in the CY with the written concurrence of the NWSO TA. 
              The schedule must be prepared in COTS program management software.  

10.7       Starting year 2 of the Contract, and each year until end of Contract, the Contractor must prepare and submit CY-1 analysis 
              By 15 May.  The CY-1 analysis must include as a minimum: 

  a.    Budget variances for projects; 
  b.    A summary of Work planned but not completed, why it was not completed; 
  c.    The impact not completing this Work has on current NWS operations, risk mitigation strategies to minimize the 
impact 
         on NWS operations, and the impact on rescheduling Work to a later year of the FYO&SP; and 
  d.    Work not initially planned but added to the CY, why it was added, and the impact completing this Work has on later 
          years of the plan. 

10.8      The CY-1 analysis must be in comprehensive narrative format as proposed by the Contractor, and as approved by the 
             NWSO TA.  The CY-1 analysis is considered to be part of the FYO&SP, and is to be submitted as an addendum to the 
             FYO&SP no later than 15 May.  


